



Tennessee Valley Authority, Post Office Box 2000, Spring City, Tennessee 37381

SEP 08 1994

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Gentlemen:

WATTS BAR NUCLEAR PLANT (WBN) - WBN TECHNICAL SPECIFICATION (TS)
CERTIFICATION SCHEDULE

The purpose of this letter is to provide you with additional information regarding the supporting milestones for the WBN TS certification effort.

The TS certification program is divided into three phases. Phase 1, currently underway, involves certifying the March 1993, Proof and Review version of Technical Specifications and various relocated technical requirements. The schedule for completion of this internal TVA effort is September 29, 1994. The Phase 2 effort is anticipated to begin October 18, 1994, with NRC issuance of the final draft Technical Specifications. The Phase 2 effort will identify and certify any differences between the final draft and those specifications certified in Phase 1. The Phase 2 effort is scheduled for completion on February 7, 1995, in accordance with the WBN Plant Completion Plan. The Phase 3 effort involves certifying any changes that may be identified in the specifications from the end of Phase 2 until TVA requests the fuel load and low power operating license which is currently scheduled for March 17, 1995.

Should you have any questions or comments, please contact John Vorees at (615)-365-8819.

Sincerely,

Dwight E. Nunn
Vice President
New Plant Completion
Watts Bar Nuclear Plant

cc: See page 2

9409190029 940908
PDR ADDCK 05000390
A PND

2030
1/0

U.S. Nuclear Regulatory Commission
Page 2

SEP 08 1994

cc: NRC Resident Inspector
Watts Bar Nuclear Plant
Rt. 2, Box 700
Spring City, Tennessee 37381

Mr. P. S. Tam, Senior Project Manager
U.S. Nuclear Regulatory Commission
One White Flint North
11555 Rockville Pike
Rockville, Maryland 20852

U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323