



Tennessee Valley Authority, Post Office Box 2000, Spring City, Tennessee 37381

MAY 26 1994

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Gentlemen:

In the Matter of the Application of) Docket Nos. 50-390
Tennessee Valley Authority) 50-391

WATTS BAR NUCLEAR PLANT (WBN) - RESCHEDULE SEVENTY-FIVE PERCENT COMPLETION
- CABLE TRAY AND CABLE TRAY SUPPORTS CORRECTIVE ACTION PROGRAM (CAP)

The purpose of this letter is to notify NRC of changes to the completion schedule for the 75 percent milestone completion of the Cable Tray and Support Corrective Action Plan (CAP). This project milestone had been scheduled to be achieved by May 27, 1994. In order to incorporate all lessons learned from recent NRC inspections of CAPs and ensure a high quality product, I have directed that additional assessments and work be performed on this CAP. Accordingly, the milestone has been rescheduled for June 15, 1994. Similar assessments on the remaining CAPs and special projects will not impact current CAP project schedules.

If you should have any questions, contact P. L. Pace at (615)-365-1824.

Sincerely,

Dwight E. Nunn
Vice President
New Plant Completion

cc: See page 2

9406070006 940529
PDR ADCK 05000390
A PDR

2030
1/0

U.S. Nuclear Regulatory Commission

Page 2

MAY 26 1994

cc: NRC Resident Inspector
Watts Bar Nuclear Plant
Rt. 2, Box 700
Spring City, Tennessee 37381

Mr. P. S. Tam, Senior Project Manager
U.S. Nuclear Regulatory Commission
One White Flint North
11555 Rockville Pike
Rockville, Maryland 20852

U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323