

2. AMENDMENT/MODIFICATION NO. M006	3. EFFECTIVE DATE 12/1/2007	4. REQUISITION/PURCHASE REQ. NO. ADM-06-413	5. PROJECT NO. (If applicable)
---------------------------------------	--------------------------------	--	--------------------------------

6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Brandi Hamilton/Sharlene McCubbin Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100
---	--------------	---	--------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON METROPOLITAN AREA TRANSIT AUTHORITY WMATA 600 5TH ST NW ROOM 6 B15 WASHINGTON DC 200012610 CODE DUNS04885423 FACILITY CODE	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-06-413 Modification 6
	X	10B. DATED (SEE ITEM 13) 12-01-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 84015-5B1306 JCN: D2322 BOC: 1250 APPN: X0200
Obligated Amount: \$330,675.00 DUNS No.: 04885423


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Exercise Option and Incremental Funding

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to exercise the option and provide incremental funding for NRC-10-06-413.
Page 2 follows with data for modification.
All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharlene McCubbin Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 12-04-2007

NSN 7540-01-152-8070
TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

STANDARD FORM 10-83
Prescribed by GSA (41 CFR) 53.243
ADM002

The purpose of this modification is to 1) exercise Option year 2, thereby extending the period of performance through August 30, 2008, 2) increase the ceiling amount by \$1,177,218 from \$1,593,480, to \$2,770,698.00, 3) obligate incremental funding in the amount of \$330,675 thereby increasing the amount of obligated by \$330,675 from \$1,133,110.00 to \$1,463,785.00 and 4) change NRC project officer. Accordingly, the contract is modified as follows:

1. Section B.1.3, "SCHEDULES" is revised to add Section B.1.3. A "CONSIDERATION AND OBLIGATION-DELIVERY ORDERS (JUNE 1988),"

"Section B.1.3. A "CONSIDERATION AND OBLIGATION-DELIVERY ORDERS (JUNE 1988)

- (a) The ceiling amount of this contract including option year 1 is \$2,770,698.00.
- (b) The amount presently obligated with respect to this contract is \$1,463,785.00."

2. The period of performance for this contract is from September 1, 2006 through August 30, 2008.

3. Section C.3 52.216-18, paragraph (a) is revised as follows:

"(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or task orders by the individual or activities designated in the Schedule. Such orders may be issued from September 1, 2006 through August 30, 2008."

4. Section B.2.5 , Ordering procedures is revised as follows:

"B.2.5 Ordering procedures:

Persons authorized to place orders:

- a. Name: Shawn Healy, Project Officer
Address: U. S. Nuclear Regulatory Commission
11545 Rockville Pike
Mail Stop: O2-B2
Washington, DC 20852-
Telephone: 301 415-0452
- b. Project Officer authority - alternate 1:
Name: A. Renea Bailey
Address: U. S. Nuclear Regulatory Commission
11545 Rockville Pike
Mail Stop: O2-B2
Washington, DC 20852-
Telephone: 301 415-2265"

All other terms and conditions of the contract remain unchanged.

A summary of obligations for this contract from the date of award through the date of this action is provided below:

TOTAL FY06 OBLIGATION AMOUNT:	\$270,780.00
TOTAL FY07 OBLIGATION AMOUNT:	\$862,330.00
TOTAL FY08 OBLIGATION AMOUNT:	\$330,675.00
CUMULATIVE NRC OBLIGATIONS:	\$1,463,785.00

This modification obligates fiscal year 2008 funds in the amount of \$330,675.00.