

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. 1. CONTRACT ID CODE PAGE 1 OF PAGE 2

2. AMENDMENT/MODIFICATION NO. M005 3. EFFECTIVE DATE See Block 16c. 4. REQUISITION/PURCHASE REQ. NO. RES-04-062 RES-C08-329 5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Adelis M Rodriguez, 301-415-5719 Mail Stop T-7-I-2 Washington, DC 20555 7. ADMINISTERED BY (If other than Item 6) CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) INFORMATION SYSTEMS LABORATORIES, INC I S L 10070 BARNES CANYON RD SAN DIEGO CA 921212722 CODE 107928806 FACILITY CODE 9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-04-062 10B. DATED (SEE ITEM 13) 03-05-2004

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) No Funds Obligated on this Modification

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) FAR 52.217-9 "Option to Extend the Term of the Contract" Preliminary Notice was sent on December 21, 2007.

E. IMPORTANT: Contractor [X] is not, [ ] is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to exercise option period 2 and to change the project officer. \*\*SEE PAGE TWO OF TWO, FOR A DESCRIPTION OF THE MODIFICATION\*\* Period of Performance: March 5, 2004 through March 2, 2009 (Changed) Contract Ceiling: \$1,999,751.00 (Changed) Total Obligated Amount: \$300,000.00 (Unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert Webber Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer) 16C. DATE SIGNED 12/26/07 (Signature of person authorized to sign)

The purpose of this modification is to:

- (1) Exercise Option Year 2, thereby extending the period of performance until March 2, 2009 and increasing the maximum ordering limitation by \$357,301.00 from \$1,642,450.00 to \$1,999,751.00.
- (2) Change the project officer from Ronald Emrit to Al Tardiff.

Accordingly, the following changes are hereby made to the contract:

1. Section F.6, entitled: "DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE (JUN 1988)", is revised to read as follows:

"The ordering period for this contract shall commence on March 3, 2007 through March 4, 2009. Any orders issued during this period shall be completed within the time specified in the order, unless otherwise specified herein. (See 52.216-18 – Ordering.). There are no remaining options in this contract.

2. Section B.4, CONSIDERATION AND OBLIGATIONS – TASK ORDERS (AUG 1989) ALTERNATE 1 (JUN 1991), paragraph (a) is deleted in its entirety and the following is substituted thereof:

(a) The Maximum Ordering Limitation (MOL) for products and services ordered, and accepted under this contract is \$1,999,751.00. The contracting officer may place orders with the contractor during the contract period provided the aggregate amount of the orders does not exceed the MOL."

3. Section G.1, entitled: "PROJECT OFFICER AUTHORITY" paragraph (a) is revised to read as follows:

(a) The contracting officer authorized representative hereinafter referred to as the project officer for this contract is:

Name: Albert Tardiff  
Address: US Nuclear Regulatory Commission  
Mail Stop T4-F25A  
11545 Rockville Pike,  
Rockville, MD 20852

Telephone: (301) 415-7015 Email: [AXT1@nrc.gov](mailto:AXT1@nrc.gov)

All other terms and conditions remain the same.

A summary of obligations, from the award date through the date of this action, is given below:

Total FY 04 obligation amount:	\$300,000.00
Cumulative Total of NRC Obligations	\$300,000.00

This modification obligates NO FUNDS.