

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF PAGE

2

2. AMENDMENT/MODIFICATION NO.

M069

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

DR-01-290: 12/18/07

RG105261: 11/26/07

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

U.S. Nuclear Regulatory Commission
Division of Contracts
Attn: T-7-I-2
Contract Management Branch No. 3
Washington DC 20555-0001

7. ADMINISTERED BY (If other than Item 6)

CODE

U.S. Nuclear Regulatory Commission
Div of Contracts
Two White Flint North - MS T-7-I-2
Contract Management Branch No. 3
Washington, DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

L-3 COMMUNICATIONS GOVERNMENT SERVICES, INC

ATTN: MICHAEL S. RATHBUN
ITS CONTRACTS MANAGER
3750 CENTERVIEW DR

CHANTILLY VA 201513200

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00T98ALD0017 DR-01-0290

10B. DATED (SEE ITEM 13)

09-28-2001

CODE 177153319

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Accounting and Appropriation Data in Block 14

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority) Unilateral Modification -
Subsection B.8, Consideration and Obligation

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Accounting and Appropriation Data for Modification No. 69 under Task Order No. DR-01-0290 is as follows:

891-15-5E1-336	E9106	3131	31X0200	\$	3,200.00	FFS#	RQ RG105261 Line 004
810-15-5E1-330	J1144	252A	31X0200.810	\$	4,000,000.00	FFS#	10870556C

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Michael A. Turner,
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

BY

(Signature of Contracting Officer)

01-07-2008

The purpose of this modification is to increase the obligated amount of the subject task order by **\$4,003,200.00** from \$85,615,073.30 to **\$89,618,273.26**.

Accordingly, the task order is hereby modified as follows:

Subsection B.8 - **CONSIDERATION AND OBLIGATION**, is deleted in its entirety and substituted with the following in lieu thereof:

"(a) The total estimated amount of this task order (ceiling) for the products/services ordered, delivered, and accepted under this task order is **\$97,516,653.73**. The Contracting Officer may unilaterally increase this amount as necessary for orders to be placed with the contractor during the task order period provided such orders are within any maximum ordering limitation prescribed under this contract.

(b) The amount presently obligated with respect to this task order is **\$89,618,273.26**. The Contracting Officer may issue orders for work up to the amount presently obligated. This obligated amount may be unilaterally increased from time to time by the Contracting Officer by written modification to this task order. The obligated amount shall, at no time, exceed the task order as specified in paragraph a above. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk."

A summary of obligations under this task order from the date of award through the date of this modification is provided below:

Total FY'01 Obligations.....	\$ 627,000.00
Total FY'02 Obligations.....	\$ 9,974,407.71
Total FY'03 Obligations.....	\$11,350,381.33
Total FY'04 Obligations.....	\$11,411,960.00
Total FY'05 Obligations.....	\$11,241,131.78
Total FY'06 Obligations.....	\$20,639,113.00
Total FY'07 Obligations.....	\$20,371,079.44
Total FY'08 Obligations.....	\$ 4,003,200.00

Cumulative Total of NRC Obligations: **\$89,618,273.26**

This modification obligates FY'08 funds in the amount of **\$4,003,200.00**

All other terms and conditions under this task order remains unchanged.