

2. AMENDMENT/MODIFICATION NO. M001	3. EFFECTIVE DATE See Block 16C.	4. REQUISITION/PURCHASE REQ. NO. RES-07-048M001 dated 2/8/2008 RES-C08-344 (FFS Commitment #)	5. PROJECT NO.(If applicable)
--	-------------------------------------	---	-------------------------------

6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: H. (Eddie) Colón, Jr. Mail Stop T-7-I-2 Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Attn: H. (Eddie) Colón, Jr. Washington, DC 20555	CODE 3100
---	--------------	--	--------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) INFORMATION SYSTEMS LABORATORIES ATTN.: MR. JAMES F. MEYER, MANAGER 11140 ROCKVILLE PIKE STE 500 ROCKVILLE MD 208523106	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-07-048
		10B. DATED (SEE ITEM 13) 08-07-2007
CODE 150135445	FACILITY CODE	X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 8-60-15-111-205 N6151 252A 31X0200.860
OBLIGATE: \$224,738.00 RES-C08-344 (FFS Commitment #)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See page 2 of 2 for a description of this modification.

Ceiling: \$724,738.00 (Unchanged)
Obligations: \$724,738.00 (Changed)
Period of Performance: August 7, 2007 - August 6, 2008 (Unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Heriberto Colón, Jr. Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)
	16C. DATE SIGNED 02-28-2008

The purpose of this modification is to provide incremental funding in the amount of \$224,738.00, thereby increasing the obligated amount under the contract from \$500,000.00 to \$724,738.00.

Accordingly the contract is modified as follows:

1. Section B.3 CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991) is deleted entirely and replaced by the following:

**"B.3 CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (JUN 1988)
ALTERNATE I (JUN 1991)**

(a) The total estimated cost to the Government for full performance of this contract is \$724,738.00, of which the sum of \$674,337.00 represents the estimated reimbursable costs, and of which \$50,401.00 represents the fixed fee.

(b) The total estimated cost to the Government for full performance for the **OPTION YEAR 1** of this contract is \$736,955.00, of which the sum of \$685,417.00 represents the estimated reimbursable costs, and of which \$51,538.00 represents the fixed fee.

(c) The total estimated cost to the Government for full performance for the **OPTION YEAR 2** of this contract is \$760,345.00, of which the sum of \$707,116.00 represents the estimated reimbursable costs, and of which \$53,229.00 represents the fixed fee.

(d) The total estimated cost to the Government for full performance for the **OPTION YEAR 3** of this contract is \$784,824.00, of which the sum of \$729,834.00 represents the estimated reimbursable costs, and of which \$54,990.00 represents the fixed fee.

(e) The total estimated cost to the Government for full performance for the **OPTION YEAR 4** of this contract is \$810,152.00, of which the sum of \$753,340.00 represents the estimated reimbursable costs, and of which \$56,812.00 represents the fixed fee.

(e) There shall be no adjustment in the amount of the Contractor's fixed fee by reason of differences between any estimate of cost for performance of the work under this contract and the actual cost for performance of that work.

(f) The amount currently obligated by the Government with respect to this contract is \$724,738.00, of which the sum of \$674,337.00 represents the estimated reimbursable costs, and of which \$50,401.00 represents the fixed fee.

(g) It is estimated that the amount currently allotted will cover performance through August 6, 2008."

A summary of NRC Obligations through the date of this modification is provided below:

FY2007 NRC Obligations	\$500,000.00
FY2008 NRC Obligations	\$224,738.00
Cumulative Total of NRC Obligations	\$724,738.00

ALL OTHER TERMS AND CONDITIONS REMAIN THE SAME