

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGE

1

2

2. AMENDMENT/MODIFICATION NO.

M001

3. EFFECTIVE DATE

12-20-2007

4. REQUISITION/PURCHASE REQ. NO.

RES-04-068M001

RES-C08-324 (FFS #)

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

3100

7. ADMINISTERED BY (If other than Item 6)

CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts
Attn: H. (Eddie) Colón, Jr.
Mail Stop T-7-I-2
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop T-7-I-2
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

INFORMATION SYSTEMS LABORATORIES, INC
ISL
ATTN: DR. JAMES F. MEYER

11140 ROCKVILLE PIKE, SUITE 500

ROCKVILLE MD 20852

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

NRC-04-06-068 NRC-T004

10B. DATED (SEE ITEM 13)

02-12-2007

CODE 150135445

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) NOT APPLICABLE

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.243-2 CHANGES--COST REIMBURSEMENT (AUG 1987) ALTERNATE I (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return two (2) copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Pages 2-3 for a description of this modification

Period of Performance: June 14, 2006 - August 23, 2008 (Unchanged)

Ceiling Amount: \$812,902.00 (Unchanged)

Obligated Amount: \$812,902.00 (Unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Bruce B. Meaux V.P.

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Heriberto Colón, Jr.
Contracting Officer

15B. CONTRACTOR OFFER

[Signature]
(Signature of person authorized to sign)

15C. DATE SIGNED

3/18/08

16B. UNITED STATES OF AMERICA

BY: *[Signature]*
(Signature of Contracting Officer)

16C. DATE SIGNED

3/18/08

The purpose of this modification is to:

(1) Revises the scope of work to redirect tasks on the remaining eight plant decks. In particular, this modification brings work on the North Anna and Palo Verde decks to a close, and replaces these with the higher priority Monticello and Nine Mile Point 2 plants. There is no increase or decrease to the ceiling amount of this task order as a result of these changes. The cost neutral changes are reflected and highlighted in Attachment #1 – Revised Statement of Work (SOW).

This modification confirms the authorization provided to ISL, Inc. via email dated 12/20/2007 to commence work under this effort, effective December 20, 2007. (There was no change to cost ceiling as a result of this modification)

Reference is made to ISL, Inc.'s revised proposal dated 12/19/2007 in response to this effort.

(2) Other administrative changes such as replacing the NRC Project Manager and Technical Monitor are also reflected in Attachment #1.

Accordingly, the **Task Order No. 004** is modified as follows:

1. The SOW is DELETED entirely and REPLACED with the following:

See Attachment #1.

A summary of NRC obligations for **Task Order No. 004**, from date of the award through this modification, is provided below:

Total FY 07 obligations.....	<u>\$812,902.00</u>
Cumulative Total of NRC Obligations:	\$812,902.00

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

This modification does not obligate any funds.