

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE 2

2. AMENDMENT/MODIFICATION NO. M039

3. EFFECTIVE DATE April 16, 2008

4. REQUISITION/PURCHASE REQ. NO. OIS-03-341 4/15/2008

5. PROJECT NO. (if applicable)

6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, CMB3 Attn: Manon Butt, 301-415-7035 Mail Stop T-7-I-2 Washington, DC 20555

3100

7. ADMINISTERED BY U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop T-7-I-2 Washington, DC 20555

3100

8. NAME AND ADDRESS OF CONTRACTOR INFORMATION MANUFACTURING CORPORATION IMC 310 STATE ROUTE 956 ROCKET CENTER WV 26726-9229

9A. AMENDMENT OF SOLICITATION NO. (X)

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F0522J NRC-33-03-341

10B. DATED (SEE ITEM 13) X 09-06-2003

CODE 013695486

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (if required) N/A No FFS number provided No Obligation

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Reference Order NRC-33-03-341 for Document Processing Center Support Services, and subsequent modifications.

This order is modified to extend the period of performance of Task 16, ADAMS Document Retrofit for NRR Watts Bar, at no additional cost, as described on the following page.

NRC Project Officer: Kenny Nguyen, OIS/IRSD/ISB, Mail Stop T-2-F-43, phone 301-415-2046, email kenny.nguyen@nrc.gov.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Tim M. Scaletta Director of Contracts 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) 15C. DATE SIGNED 4/15/08 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Manon L. Butt Contracting Officer 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer) 16C. DATE SIGNED 4/16/08

NSN 7540-01-152-8070 PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR 28 2008

ADM002

The purpose of this modification is to extend the period of performance for Task 16 - ADAMS Document Retrofit – to retrofit Office of Nuclear Reactor Regulation (NRR) older Watts Bar Unit 1 paper documents into ADAMS, as described in Modifications 34, 36, and 37, under Option Year Three, through September 5, 2008, at no additional cost to the Government. The revised period of performance is from September 12, 2007 through September 5, 2008. No additional funding for this extension to Task 16 NRR retrofit is required.

This modification does not obligate any funding.

All other terms and conditions of the subject contract remain unchanged.