

## **PMBelCOL PEmails**

---

**From:** Joseph Sebrosky  
**Sent:** Tuesday, March 25, 2008 3:03 PM  
**To:** 'alsterdis@tva.gov'  
**Subject:** schedule letter  
**Attachments:** 3-25-08 bellefonte schedule letter.doc

Andrea,

Attached is the Bellefonte schedule letter that we discussed.

Joe

**Hearing Identifier:** Bellefonte\_COL\_Public\_EX  
**Email Number:** 88

**Mail Envelope Properties** (C4A4C9A16294FB4CBA5A36312D05FFAC034CBD2D38)

**Subject:** schedule letter  
**Sent Date:** 3/25/2008 3:03:17 PM  
**Received Date:** 3/25/2008 3:03:17 PM  
**From:** Joseph Sebrosky

**Created By:** Joseph.Sebrosky@nrc.gov

**Recipients:**  
"alsterdis@tva.gov" <alsterdis@tva.gov>  
Tracking Status: None

**Post Office:** HQCLSTR02.nrc.gov

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	81	3/25/2008 3:03:17 PM
3-25-08 bellefonte schedule letter.doc		84032

**Options**  
**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**

March 25, 2008

Mr. Ashok S. Bhatnagar  
Senior Vice President  
Nuclear Generation Development and Construction  
Tennessee Valley Authority  
1101 Market Street  
Chattanooga, Tennessee 37402-2801

SUBJECT: BELLEFONTE UNITS 3 AND 4 COMBINED LICENSE APPLICATION REVIEW  
SCHEDULE

Dear Mr. Bhatnagar:

This letter informs you that the U. S. Nuclear Regulatory Commission (NRC) staff will be reevaluating the Bellefonte Units 3 and 4 Combined License application (COLA) review schedule in the July 2008 time frame. The NRC staff previously provided a review schedule to you in a February 15, 2008, letter. Since the issuance of the February 15, 2008, letter, the Tennessee Valley Authority (TVA) has delayed when it would provide information necessary for the NRC staff to conduct the seismology and hydrology reviews.

In the February 15, 2008, schedule letter, we stated that our intent is to establish a predictable schedule that identifies and resolves complex issues as early in the review process as possible. This is why early and substantial interactions with TVA in Phase 1 of the safety review, regarding seismology and hydrology, were modeled in the Bellefonte COLA schedule. We also identified in the February 15, 2008, letter that the sections of Chapter 2 associated with hydrology and seismology are on the critical path for the review.

The February 15, 2008, schedule letter stated that the staff intended to issue an overarching Request for Additional Information (RAI) that will be based on the seismology issue described in the January 18, 2008, Bellefonte COLA acceptance letter. The staff issued this RAI in a February 15, 2008, letter. The February 15, 2008, RAI letter requested that TVA respond to the RAI by March 20, 2008. TVA has indicated to the staff that critical portions of the RAI response will not be provided to the staff until May 14, 2008. This date is approximately two months later than what the staff assumed in developing the February 15, 2008, schedule.

Regarding the hydrology review, the staff also identified near term milestones in the February 15, 2008, schedule. These milestones included an inspection of the hydrology code in February 2008, a site visit in April 2008, review of a white paper to be provided by TVA in April 2008, and a model workshop to be provided by TVA in May 2008. The staff performed an inspection the week of February 19 through February 22, 2008. The inspection identified three violations which are documented in the inspection report dated March 19, 2008. As a result of the inspection, TVA developed a revised plan for the hydrology review. This revised plan was provided to the staff in a March 14, 2008, letter. In the March 14, 2008, letter TVA requested staff feedback on the technical plan and the schedule impact.

The staff acknowledges TVA's technical approach as outlined in TVA's March 14, 2008, letter. The staff will review the technical adequacy of TVA's approach as part of the staff's safety review of the Bellefonte COLA. Regarding the review schedule, the revised hydrology review plan includes a working visit the week of June 23, 2008, to discuss the hydrology code. The June 23, 2008, date is approximately six weeks later than the May interaction that the staff assumed in developing the February 15, 2008, schedule. In addition, because of issues identified during the inspection, the staff believes that only a limited amount of review of the hydrology portion of the Bellefonte COLA can be performed prior to the June 23, 2008, workshop. The staff expects that in July 2008 it will have had a chance to consider the results of the June 23, 2008, workshop.

After receipt of the additional information for the seismology and hydrology reviews the staff will re-evaluate the Bellefonte COLA safety review schedule. Any delay in the hydrology review or seismology review will have an impact on the overall Bellefonte safety review schedule, which is the reference COLA for the AP1000 design. The February 15, 2008, schedule letter includes milestones for the first three phases of the safety review for Chapter 2 of the staff's safety evaluation report (SER), which are later than for the rest of the Chapters of the SER. However, this bifurcation of the schedule stops at Phase 4, "Advanced SER with no open items" of the review. The staff's reasoning for not providing separate milestones in Phase 4 of the review for Chapter 2 is because of the potential impact that the results of the Chapter 2 review could have on other SER chapters. Therefore, the schedule reflects issuance of the Chapter 2 SER with open items before beginning Phase 4 of the review for all parts of the application.

Should you have any questions regarding the safety review, please contact Joseph Sebrosky, the lead project manager for the safety review for the Bellefonte COL application, at (301) 415-1132 or [jms3@nrc.gov](mailto:jms3@nrc.gov).

Sincerely,

**/RA/**

Thomas A. Bergman, Deputy Director  
for Licensing Operations  
Division of New Reactor Licensing  
Office of New Reactors

Docket Nos. 52-014, 52-015

cc w/encl: See next page

The staff acknowledges TVA's technical approach as outlined in TVA's March 14, 2008, letter. The staff will review the technical adequacy of TVA's approach as part of the staff's safety review of the Bellefonte COLA. Regarding the review schedule, the revised hydrology review plan includes a working visit the week of June 23, 2008, to discuss the hydrology code. The June 23, 2008, date is approximately six weeks later than the May interaction that the staff assumed in developing the February 15, 2008, schedule. In addition, because of issues identified during the inspection, the staff believes that only a limited amount of review of the hydrology portion of the Bellefonte COLA can be performed prior to the June 23, 2008, workshop. The staff expects that in July 2008 it will have had a chance to consider the results of the June 23, 2008, workshop.

After receipt of the additional information for the seismology and hydrology reviews the staff will re-evaluate the Bellefonte COLA safety review schedule. Any delay in the hydrology review or seismology review will have an impact on the overall Bellefonte safety review schedule, which is the reference COLA for the AP1000 design. The February 15, 2008, schedule letter includes milestones for the first three phases of the safety review for Chapter 2 of the staff's safety evaluation report (SER), which are later than for the rest of the Chapters of the SER. However, this bifurcation of the schedule stops at Phase 4, "Advanced SER with no open items" of the review. The staff's reasoning for not providing separate milestones in Phase 4 of the review for Chapter 2 is because of the potential impact that the results of the Chapter 2 review could have on other SER chapters. Therefore, the schedule reflects issuance of the Chapter 2 SER with open items before beginning Phase 4 of the review for all parts of the application.

Should you have any questions regarding the safety review, please contact Joseph Sebrosky, the lead project manager for the safety review for the Bellefonte COL application, at (301) 415-1132 or [jms3@nrc.gov](mailto:jms3@nrc.gov).

Sincerely,  
/RA/

Thomas A. Bergman, Deputy Director  
for Licensing Operations  
Division of New Reactor Licensing  
Office of New Reactors

Docket Nos. 52-014, 52-015

cc w/encl: See next page

Distribution:

Public	RidsNroLAKGoldstein	RJoshi
RidsNroDnrlNwe1	MLoftus, OGC	JStarefos
RidsNroDnrlNwe2	MLesser, Rgn2	BAnderson
RidsNroOd	RidsAcrsAcnwMailCenter	JSebrosky
RidsRgn2MailCenter	RidsNroDser	TSimms
RidsNroDnrl	SBurnell, OPA	MHood
RidsNrrOd	RidsOgcMailCenter	RSchaaf
AHodgdon, OGC		MComar

Accession No.: ML080720558

\*see previous concurrence

<b>OFFICE</b>	LA:DNRL/NWE1:	PM:DNRL/NWE1	BC:DNRL/NWE1	BC:DSER/RGS1	BC:DSER/RGS2
<b>NAME</b>	KGoldstein*	JSebrosky	SCoffin*	RKaras*	BTharakan*
<b>DATE</b>	03/13/08	03/ /08	03/ 19 /08	03/20/08	03/ 20/08
<b>OFFICE</b>	BC:DSER/RHEB	OGC (NLO)	DD:DNRL		
<b>NAME</b>	MThaggard*	AHodgdon*	TBergman		
<b>DATE</b>	03/20/08	03/ 21/08	03/25/08		

OFFICIAL RECORD COPY

Bellefonte Mailing List

(Revised 03/06/2008)

cc:

Ms. Michele Boyd  
Legislative Director  
Energy Program  
Public Citizens Critical Mass Energy  
and Environmental Program  
215 Pennsylvania Avenue, SE  
Washington, DC 20003

W. Craig Conklin, Director  
Chemical and Nuclear Preparedness &  
Protection Division (CNPPD)  
Office of Infrastructure Protection  
Department of Homeland Security  
Washington, DC 20528

Mr. Marvin Fertel  
Senior Vice President  
and Chief Nuclear Officer  
Nuclear Energy Institute  
1776 I Street, NW  
Suite 400  
Washington, DC 20006-3708

Mr. Ronald Kinney  
South Carolina DHEC  
2600 Bull Street  
Columbia, SC 29201

Vanessa E. Quinn, Acting Director  
Technological Hazards Division  
National Preparedness Directorate  
Federal Emergency Management Agency  
500 C Street, NW  
Washington, DC 20472

## Bellefonte Mailing List

### Email

APAGLIA@Scana.com (Al Paglia)  
APH@NEI.org (Adrian Heymer)  
awc@nei.org (Anne W. Cottingham)  
bennettS2@bv.com (Steve A. Bennett)  
BrinkmCB@westinghouse.com (Charles Brinkman)  
chris.maslak@ge.com (Chris Maslak)  
cristina.lonescu@pgnmail.com (Christina Ionescu)  
CumminWE@Westinghouse.com (Edward W. Cummins)  
cwaltman@roe.com (C. Waltman)  
david.lewis@pillsburylaw.com (David Lewis)  
dlochbaum@UCSUSA.org (David Lochbaum)  
eddie.grant@excelservices.com (Eddie Grant)  
frankq@hursttech.com (Frank Quinn)  
garry.miller@pgnmail.com (Garry D. Miller)  
GovePA@BV.com (Patrick Gove)  
greshaja@westinghouse.com (James Gresham)  
gwcurtis2@tva.gov (G. W. Curtis)  
gzinke@entergy.com (George Alan Zinke)  
jgutierrez@morganlewis.com (Jay M. Gutierrez)  
jim.riccio@wdc.greenpeace.org (James Riccio)  
JJNesrsta@cpsenergy.com (James J. Nesrsta)  
John.O'Neill@pillsburylaw.com (John O'Neill)  
Joseph\_Hegner@dom.com (Joseph Hegner)  
KSutton@morganlewis.com (Kathryn M. Sutton)  
kwaugh@impact-net.org (Kenneth O. Waugh)  
lgorenflo@gmail.com (L. Gorenflo)  
maria.webb@pillsburylaw.com (Maria Webb)  
mark.beaumont@wsms.com (Mark Beaumont)  
Martha.Shields@nuclear.energy.gov (Martha Shields)  
matias.travieso-diaz@pillsburylaw.com (Matias Travieso-Diaz)  
media@nei.org (Scott Peterson)  
mgiles@entergy.com (M. Giles)  
mike\_moran@fpl.com (Mike Moran)  
nirsnet@nirs.org (Michael Mariotte)  
patriciaL.campbell@ge.com (Patricia L. Campbell)  
paul.gaukler@pillsburylaw.com (Paul Gaukler)  
Paul@beyondnuclear.org (Paul Gunter)  
phinnen@entergy.com (Paul Hinnenkamp)  
pmray@tva.gov (Phil Ray)  
pshastings@duke-energy.com (Peter Hastings)  
rclary@scana.com (Ronald Clary)  
rgrumbir@gmail.com (Richard Grumbir)  
RJB@NEI.org (Russell Bell)  
RKTemple@cpsenergy.com (R.K. Temple)

## Bellefonte Mailing List

roberta.swain@ge.com (Roberta Swain)  
sandra.sloan@areva.com (Sandra Sloan)  
SauerB@BV.com (Robert C. Sauer)  
sfrantz@morganlewis.com (Stephen P. Frantz)  
tom.miller@hq.doe.gov (Tom Miller)  
VictorB@bv.com (Bill Victor)  
Wanda.K.Marshall@dom.com (Wanda K. Marshall)  
waraksre@westinghouse.com (Rosemarie E. Waraks)