



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

May 22, 2008

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78238-0510

Subject: Modification No. 4 to Task Order No. 3 Under Contract NRC-02-04-014

Dear Dr. Sagar:

The purpose of this modification is to change the technical project manager from "Gregory Suber" to "Behram Shroff".

A summary of obligations for this task order from award date through the date of this action is given below:

FY05 Obligation Amount:	\$100,000
FY06 Obligation Amount:	100,000
FY07 Obligation Amount:	78,007

Cumulative Total: \$278,007

This modification does not obligate funds.

The issuance of Modification No. 4 to Task Order No. 3 does not change any terms and conditions of the subject task order, including the ceiling amount of \$330,010.

If you have any questions regarding this matter, please call me on (301) 415-8024.

Sincerely,

A handwritten signature in black ink that reads "Barbara D. Meehan".

Barbara D. Meehan, Contracting Officer
Contract Management Branch No.3
Division of Contracts
Office of Administration