

---

# ESBWR DCWG

## Estimated Integrated Submission Schedule

---

---

# Meeting Objectives

- Provide update on R-COLA and S-COLA schedules
- Obtain NRC feedback

# COLA Schedule Objectives

- Meet needs of NRC staff
- Keep R-COLA and S-COLAs in sync
- Maintain configuration control
- Keep COLAs in sync with DCD

# Challenges

- Submission synchronization with NRC review phases
- Multiple S-COLAs with unique schedules
- DCD still under review

# ESBWR DCWG - Estimated Submission Schedules (through April 2009)

	Feb-08	Mar-08	Apr-08	May-08	May-08	Jun-08	Jul-08	Aug-08	Sep-08	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09
R-COLA	NRC Review Phase 1 (RAIs and PSER)								NRC Review Phase 2 (SER with open items)							
						Note 1			S2	Note 1			S3**			
S-COLA (GG)			Phase 1								Phase 2					
						Note 1			S2	Note 1			S3***			
S-COLA (DTE)									S1			S2			S3***	
S-COLA (EXE)									S1			S2			S3***	
S-COLA (RB)									S1			S2			S3***	
ESBWR DCD					Rev 5											

Note 1: Significant COLA change information provided via letters with COLA section markups.

\*\* R-COLA S3 submittal linked to final DCD FSER reconciliation

\*\*\* S-COLA S3 submittals linked to R-COLA S3 submittal + approximately 30 days (contingent on NRC review schedule)

---

# Feedback/Questions?

---