

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE: 2

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO (If applicable)

M003

4/15/2008

OIS-07-418 3/13/08

6. ISSUED BY CODE

3100

7. ADMINISTERED BY (If other than Item 6) CODE

3100

U.S. Nuclear Regulatory Commission
Div. of Contracts, CMB3
Attn: Manon Butt, 301-415-7035
Mail Stop T-7-I-2
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop T-7-I-2
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

PRICEWATERHOUSECOOPERS LLP

1800 TYSON BLVD 9TH FL

MC LEAN VA 221024257

CODE 017035762

FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS10F0466N DR-33-07-418

10B. DATED (SEE ITEM 13)

X 10-01-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

B&R: 710-15-5G1-348 JCN: J1250 BOC: 252A AN: 31X0200.710
FFS # none provided DUNS # 017035762 NO FUNDING

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Order DR-33-07-418 entitled "Next Generation ADAMS Business Case Development."

The purpose of this modification is to exercise Optional Task 4, extend the period of performance, and add a clause to reflect contractor use of government provided space on-site at NRC Headquarters, as described on the following page.

PwC Project Manager: Shilpa Arora, 703-918-3277, sarora@us.pwc.com; on-site at NRC: sxal@nrc.gov

NRC Project Officer: James Baughman, 301-415-5826, jbb4@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

SCOTT R. MCINTYRE, PRINCIPAL

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Manon L. Butt
Contracting Officer

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

6/6/08

16B. UNITED STATES OF AMERICA

BY

(Signature of Contracting Officer)

16C. DATE SIGNED

4/15/08

SUNSI REVIEW COMPLETE

JUL 16 2008

TEMPLATE - ADM001

ADM002

The purpose of this modification is to:

- 1) Exercise Optional Task 4, Migration Analysis and Artifact Support. Funds for Optional Task 4, in the amount of \$193,879.93, were obligated at the time the order was awarded. The total obligated amount of Order DR-33-07-418 is \$610,878.21. The total ceiling amount is \$611,313.60.
- 2) Extend the period of performance end date from June 30, 2008, through March 31, 2009. The revised period of performance of Order DR-33-07-418 is October 1, 2007, through March 31, 2009.

A preliminary written notice of the government's intent to exercise Optional Task 4 was emailed to the contractor on April 11, 2008.

Accordingly, Section A.4, DURATION OF CONTRACT PERIOD, ALTERNATE 4, of the Terms and Conditions, is deleted and replaced with the following:

"The ordering period for this contract shall commence on October 1, 2007 and will expire on March 31, 2009. Any orders issued during this period shall be completed within the time specified in the order, unless otherwise specified herein. All options have been exercised. No additional optional tasks or periods remain."

- 3) Add a clause to reflect contractor use of government provided space on-site at NRC Headquarters in Rockville, Maryland. Space is required for two contractor personnel for an estimated 18 months. Authorization to occupy specifically designated government space has already been requested from and granted by the Division of Facilities and Security, via the NRC Project Officer.

The following clause is added to the Terms and Conditions:

**A.6 AUTHORITY TO USE GOVERNMENT PROVIDED SPACE AT NRC HEADQUARTERS
(JUNE 2006)**

Prior to occupying any government provided space at the NRC Headquarters in Rockville, Maryland, the Contractor shall obtain written authorization to occupy specifically designated government space via the NRC Project Officer from the Chief, Space Planning and Property Management Branch, Division of Facilities and Security. Failure to obtain this prior authorization may result in one or a combination of the following remedies as deemed appropriate by the Contracting Officer.

1. Rental charge for the space occupied to be deducted from invoice amount due the Contractor.
2. Removal from the space occupied.
3. Contract Termination.

This modification does not include any funding.

All other terms and conditions of the subject order remain unchanged.