

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE 1

OF PAGE: 3

2. AMENDMENT/MODIFICATION NO. M001

3. EFFECTIVE DATE 04/25/2008

4. REQUISITION/PURCHASE REQ. NO. OIS-06-417 04/23/08

5. PROJECT NO.(If applicable)

6. ISSUED BY CODE 3100

7. ADMINISTERED BY (If other than Item 6) CODE 3100

U.S. Nuclear Regulatory Commission
Div. of Contracts, CMB3
Attn: Manon Butt, 301-415-7035
Mail Stop T-7-I-2
Washington, DC 20555

U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop T-7-I-2
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

PRICEWATERHOUSECOOPERS LLP

1800 TYSON BLVD 9TH FL
MC LEAN VA 221024257

(X)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. GS10F0466N DR-33-06-417

10B. DATED (SEE ITEM 13) 07-03-2007

CODE 017035762

FACILITY CODE

X

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 710-15-5G1-348 J1249 252A 31X0200.710 NO FUNDING
No FFS number provided

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Delivery Order DR-33-06-417, Enterprise Electronic Information Capture Project.

The purpose of this modification is to change the NRC Project Officer, and to extend the period of performance, at no additional cost to the government, as described on the following pages.

NRC Project Officer: James B. Baughman, 301-415-5826, email James.Baughman@nrc.gov

PwC Project Manager: Patrick K. Chapman, office 703-918-3528, mobile 703-598-8566, fax 813-496-5163, email patrick.k.chapman@us.pwc.com

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

John D. Hunt Principal

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Manon L. Butt Contracting Officer

15B. CONTRACTOR OFFICER

(Signature of person authorized to sign)

15C. DATE SIGNED

6/13/08

16B. UNITED STATES OF AMERICA

BY Manon L. Butt (Signature of Contracting Officer)

16C. DATE SIGNED

4/25/08

The purpose of this modification is to:

1. Change the NRC/OIS Project Officer from K.G. Golshan to James B. Baughman.
2. Extend the period of performance end date from April 30, 2008, through April 30, 2009 (extend 12 months), at no additional cost to the government. The revised period of performance is from July 3, 2007 through April 30, 2009.

This extension is necessary because the work under DR-33-06-417, Enterprise Electronic Information Capture Project (EEIC), has been on hold since October 2007, while OIS and the contractor, PwC, first proceeded with work under DR-33-07-418, Next Generation ADAMS Business Case Development (NextGen), due to similarities in the scope of work of the two contracts. A shift in the timing of EEIC tasks is required given the necessity to align the outputs with those of NextGen. The resumption of the work (i.e., the date the work will recommence) is to be determined at a later date when the NRC Project Officer and the PwC representative(s) convene discussions and agree on a date.

In addition, the deliverables will be revised at a later date when the NRC Project Officer and the PwC representative(s) discuss and determine the revised deliverables and delivery schedule. EEIC tasks, activities, and/or deliverables deemed duplicative with those of NextGen may be revised or removed from the scope of EEIC.

Accordingly, the Statement of Work is revised as follows:

Section 11, Project Officer Authority, paragraph a, is deleted and replaced with the following:

- a) The contracting officer's authorized representative (hereinafter referred to as the project officer) for this contract is:

Name: James B. Baughman
Address: U.S. Nuclear Regulatory Commission
OIS/IRSD/ISB, Mail Stop T-2-F-43
Washington, DC 20555

Telephone: 301-415-5826
E-Mail: James.Baughman@nrc.gov

Section 13, Place of Delivery of Report, is deleted and replaced with the following:

The items to be furnished hereunder shall be delivered, with all charges paid by the Contractor, to:

- 1) Name: James B. Baughman, Project Officer (1 copy)
Address: U.S. Nuclear Regulatory Commission
OIS/IRSD/ISB, Mail Stop T-2-F-43
Washington, D.C. 20555

2) Name: Manon Butt, Contracting Officer (1 copy)
Address: U.S. Nuclear Regulatory Commission
ADM/DC, Mail Stop T-7-I-2
Washington, D.C. 20555

All the deliverables articulated by this Statement of Work shall be derived to the Project Officer and Contracting Officer in accordance with the delivery schedule to the addresses stated above.

This modification does not obligate any funding.

All other terms and conditions remain unchanged, including the obligated amount and ceiling amount of \$392,000.00.