

2. AMENDMENT/MODIFICATION NO. M006
 3. EFFECTIVE DATE
 4. REQUISITION/PURCHASE REQ. NO. ADM-08-450
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Attn: James Leedom
 Mail Stop: TWB-01-B10M
 Washington, DC 20555
 7. ADMINISTERED BY (If other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Mail Stop: TWB-01-B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 ERGOGENESIS, LLC
 1 BODYBILT PL
 NAVASOTA TX 778683713
 CODE 124632725 FACILITY CODE
 9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. GS29F0119C DR-10-06-450
 Modification No. 6
 10B. DATED (SEE ITEM 13) X 07-31-2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) This modification does not obligate funding.
 DUNS# 124632725 FFS# ADM-06-450


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Exercise Option Period #3 IAW FAR Clause 52.217-9
 X

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to: 1) Exercise Option Period three (3), 2) Increase the ceiling of the Delivery Order and) Revise Section A.2 and A.6 of the Delivery Order.
 See Page #2 for details.
 This modification does not obligate funding.
 All other terms and conditions remain the same.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 Jeffrey L. McDermott
 Contracting Officer
 15B. CONTRACTOR/OFFEROR
 15C. DATE SIGNED
 16B. UNITED STATES OF AMERICA
 BY  (Signature of Contracting Officer)
 16C. DATE SIGNED
 7/29/08

The purpose of this modification is to:

1. Exercise Option Period #3 IAW FAR Clause 52.217-9.
2. Increase the ceiling of the Delivery Order.
3. Revise Section A.2 and A.6 of the Delivery Order.

Delivery Order DR-10-06-450 is hereby modified as follows:

1. Option period three (3) is hereby exercised, extending the period of performance to 9/30/2009. FAR 52.217-9 applies.
2. The contract ceiling is hereby increased by \$99,779.50 from \$227,338.50 to \$327,118.00.
3. Section A.2 Paragraph (a) is hereby modified to:

“The total estimated amount of this contract for the products/services ordered, and accepted under this contract is \$327,118.00 (July 31, 2006 through September 30, 2009). The Contracting Officer may unilaterally increase this amount as necessary for orders to be placed with the contractor during the contract period provided such orders are within any maximum ordering limitation prescribed under this contract.”

4. Section A.6 Paragraph (a) is hereby modified to:

“Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or task orders by the individuals or activities designated in the Schedule. Such orders may be issued from July 31, 2006 through September 30, 2009.”

This modification does not obligate funding.

A summary of obligations under this contract, from the date of award through the date of this action is provided:

FY2006:	\$ 3,000.00
FY2007:	\$24,000.00
FY2008:	\$23,000.00
Cumulative Total of NRC Obligations:	\$50,000.00

All other terms and conditions remain the same.

JUL 29 2008

ERGOGENESIS, LLC
Attn: Peter Gaffney
521 Blick Drive
Silver Spring, MD 20904

Subject: Delivery Order DR-10-06-450; Modification No. 6

Dear Mr. Gaffney:

Enclosed for your files is one executed copy of the subject modification

If you have any questions concerning the subject modification, please contact James Leedom of my staff at (301) 492-3615 or e-mail @ James.Leedom@nrc.gov.


Sincerely,

Jeffrey L. McDermott, Contracting Officer
Contract Management Branch No. 1
Division of Contracts
Office of Administration

Enclosure:
As stated

Distribution:
CMB1
DC
JLeedom
BRidgely, PO
ACCT

DC:CMB1
JLeedom
07/29/08



DC:CMB1
JMcDermott
07/29/08

