

FIG 12

TITLE I ACTIVITIES

Title I Site	Status of Construction	Next Scheduled Review Document from DOE and Projected Submittal Date	Projected Date for HRC Review
Ambrosia Lake	Initiate Main Construction in August 1991	Completion Report TBD	TBD (awaiting submittal)
Out of Scope			

O/S

* Title I sites assigned to headquarters - ORFO reviewing radon attenuation designs and clean up only for these sites.

D-8