

PMNorthAnna3COLPEmails Resource

From: Alicia Williamson
Sent: Monday, February 25, 2008 10:51 AM
To: Yuken Wong
Cc: Nilesh Chokshi; Thomas Kevern; Laura Quinn; Richard Raione
Subject: North Anna Enviro Schedule
Attachments: EPM schedule rev 5_wfs.xls

Yuken

Attached is the environmental review schedule for the North Anna enviro review.

Any questions, please let me know.

Alicia

Please review the attached document.

Hearing Identifier: NorthAnna3_Public_EX
Email Number: 287

Mail Envelope Properties (419623E8C7444444BF132DA3AE69EDA20AE51CF22B)

Subject: North Anna Enviro Schedule
Sent Date: 2/25/2008 10:50:49 AM
Received Date: 2/25/2008 10:50:49 AM
From: Alicia Williamson

Created By: Alicia.Williamson@nrc.gov

Recipients:

"Nilesh Chokshi" <Nilesh.Chokshi@nrc.gov>
Tracking Status: None
"Thomas Kevern" <Thomas.Kevern@nrc.gov>
Tracking Status: None
"Laura Quinn" <Laura.Quinn@nrc.gov>
Tracking Status: None
"Richard Raione" <Richard.Raione@nrc.gov>
Tracking Status: None
"Yuken Wong" <Yuken.Wong@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR02.nrc.gov

Files	Size	Date & Time
MESSAGE	177	2/25/2008 10:50:49 AM
EPM schedule rev 5_wfs.xls	29248	

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

Project Details: ESBWR_NORTHANNA_RCOL					
ID	Task Name	Work	Duration	Start	Finish
0	ESBWR_NORTHANNA_RCOL	89,156.27h	867d	2/18/2008	7/24/2011
1	Acceptance Decision / Proceed with Review	0h	0d	2/18/2008	2/18/2008
2	Proceed with Safety/Financial Review (2 wks after Acceptance Decision)	0h	0d	2/18/2008	2/18/2008
3	Proceed with Environmental Review (2 wks after Acceptance Decision)	0h	0d	2/18/2008	2/18/2008
4	Safety Review	58,649.37h	705d	2/18/2008	12/8/2010
2520	Environmental Review	21,689h	574d	2/18/2008	12/11/2009
2521	Phase 1, Scoping	2,875h	145d	2/18/2008	9/5/2008
2522	Prepare EIS Notice of Intent	0h	5d	2/18/2008	2/25/2008
2523	Federal Register Notice of Intent Published	0h	0d	3/14/2008	3/14/2008
2524	EIS Scoping Period Begins	0h	0d	3/17/2008	3/17/2008
2525	P1 - Prepare for Scoping Meeting (NRC/PNNL)	316h	38d	2/19/2008	4/14/2008
2526	P1 - EIS Public Scoping Meeting (NRC) decreased approx 31%	200h	1d	4/16/2008	4/16/2008
2527	EIS Public Scoping Meeting Completed	0h	0d	4/16/2008	4/16/2008
2528	P1 - EIS Scoping Period (NRC)	360h	60ed	3/17/2008	5/16/2008
2529	P1 EIS Scoping Period Ends	0h	0d	5/16/2008	5/16/2008
2530	P1 - Bin EIS Scoping Comments (PNNL)	248h	39d	4/28/2008	6/20/2008
2531	EIS Scoping Comments Binned (PNNL)	0h	0d	6/20/2008	6/20/2008
2532	P1 - NRC Review of EIS Scoping Comments Binning	100h	10d	6/23/2008	7/3/2008
2533	P1 - Draft Responses to EIS Scoping Comments (PNNL) (decreased 20%)	413h	27d	5/12/2008	6/27/2008
2534	P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) (decreased 20%)	573h	21d	6/30/2008	7/25/2008
2535	P1 - Drafting EIS Scoping Summary Report (PNNL)	404h	15d	7/28/2008	8/15/2008
2536	EIS Draft Scoping Summary Report Complete	0h	0d	8/15/2008	8/15/2008
2537	Develop Scoping Summary Report Concurrence Pkg	16h	5d	8/15/2008	8/22/2008
2538	P1 - OGC Review of EIS Scoping Summary (NRC) (decreased 20%)	205h	10d	8/15/2008	8/29/2008
2539	OGC Review of EIS Scoping Summary Complete	0h	0d	8/29/2008	8/29/2008
2540	P1 - Issue EIS Scoping Summary Report	40h	5d	8/29/2008	9/5/2008
2541	EIS Scoping Summary Report Issued	0h	0d	9/5/2008	9/5/2008
2542	EIS P1 Management Reserve	0.1h	15d		
2543	EIS P1 Scoping Summary Report Issued (with Mgmt Reserve)	0h	0d		
2544	Phase 2, DEIS	10,610h	230d	2/18/2008	1/2/2009
2545	P2 - Develop Pre-Audit Draft DEIS Sections	0h	39d	2/18/2008	4/11/2008
2546	P2 - Prepare for Site Audit (NRC)	1,540h	39d	2/18/2008	4/11/2008
2547	P2 - EIS Site Audit (NRC, PNNL, & DHS) (increase 40%) Additional resources are incorporated in the original site audit line item, incase additional visit is needed.	1512h	5d	4/14/2008	4/18/2008
2550	P2 - Prepare EIS RAIs (PNNL)	608h	36d	3/18/2008	5/6/2008
2551	P2 - Review EIS RAIs (NRC)	720h	10d	5/6/2008	5/16/2008
2552	P2 - Resolution of EIS RAIs with Contractor	224h	5d	5/19/2008	5/26/2008
2553	P2 - OGC Review of EIS RAIs	80h	10d	5/27/2008	6/10/2008
2554	OGC Review of EIS RAIs Complete	0h	0d	6/10/2008	6/10/2008
2555	P2 - Resolve Comments on EIS RAIs	112h	5d	6/10/2008	6/16/2008

2556	Issue EIS RAIs to Applicant	16h	3d	6/18/2008	6/18/2008
2557	EIS RAIs Issued to Applicant	0h	0d	6/18/2008	6/18/2008
2558	P2 - Applicant Prepare Responses to EIS RAIs (NRC)	0h	30ed	6/18/2008	7/18/2008
2559	EIS RAI Responses Received from Applicant	0h	0d	7/18/2008	7/18/2008
2560	P2 - Authors Draft Sections of DEIS (PNNL) (decreased 20%)	1104h	60d	5/27/2008	7/28/2008
2561	DEIS Draft Sections to PNNL Task Leader (PNNL)	0h	0d	7/28/2008	7/28/2008
2562	P2 - DEIS Sections Review and Editing (PNNL) (decreased 15%)	1554h	40d	7/28/2008	9/8/2008
2563	Preliminary DEIS to NRC (PNNL)	0h	0d	9/8/2008	9/8/2008
2564	P2 - Review and Comment of Preliminary DEIS (NRC) (decreased 20%)	806h	10d	9/9/2008	9/19/2008
2565	P2 - DEIS Writing Meeting at PNNL (NRC/PNNL) (decreased 10%)	691h	5d	9/29/1930	10/3/2008
2566	P2 - Edit DEIS After Writing Meeting (PNNL) (decreased 10%)	745h	15d	10/6/2008	10/20/2008
2567	Camera Ready DEIS NUREG Delivered to NRC (PNNL)	0h	0d	10/20/2008	10/20/2008
2568	P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL)	446h	10d	10/20/2008	11/3/2008
2569	P2 - OGC Review of DEIS and FR Notice (NRC)	177h	15d	11/4/2008	11/24/2008
2570	OGC Review and Concurrence of DEIS Complete	0h	0d	11/24/2008	11/24/2008
2571	P2 - Concurrence Review of DEIS NUREG (NRC) and publishing (decreased 40%)	259h	21d	11/24/2008	12/23/2008
2572	DEIS NUREG Ready for Public Comment (NRC)	0h	0d	12/23/2008	12/23/2008
2573	DEIS NUREG Filed with EPA	0h	0d	12/23/2008	12/23/2008
2574	NRC Prepares FR Notice of Availability of DEIS	16h	4d	12/22/2008	12/26/2008
2575	NRC Issues FR Notice of Availability of DEIS	0h	0d	12/26/2008	12/26/2008
2576	P2 - EPA Prepares DEIS Notice of Filing	0h	8d	12/27/2008	1/2/2009
2577	EPA Issues FR Notice of Filing for DEIS	0h	0d	1/2/2009	1/2/2009
2578	EIS P2 Management Reserve	0.1h	35d		
2579	EIS P2 EPA Issues FR Notice of Filing for DEIS (with Mgmt Reserve)	0h	0d		
2580	Phase 3, DEIS Comment Period	3,033h	120d	1/5/2009	6/19/2009
2581	DEIS Public Comment Period Begins	0h	0d	1/5/2009	1/6/2009
2582	P3 - Prepare for Public Meeting to Discuss DEIS (NRC/PNNL)	331h	27d	1/5/2009	2/10/2009
2583	P3 - Public Meeting to Discuss DEIS Near Site (NRC)	408h	3d	2/10/2009	2/12/2009
2584	DEIS Public Meeting Near Site Complete	0h	0d	2/12/2009	2/12/2009
2585	P3 - DEIS Comment Period	220h	75ed	1/5/2009	3/20/2009
2586	DEIS Public Comment Period Ends	0h	0d	3/20/2009	3/20/2009
2587	P3 - Bin DEIS Comments (PNNL)	364h	40d	3/9/2009	5/1/2009
2588	P3 - DEIS Comments Binned (PNNL)	0h	0d	5/1/2009	5/1/2009
2589	P3 - NRC Staff Comments on Binning of DEIS Comments (NRC)	130h	10d	4/27/2009	5/11/2009
2590	P3 - Draft Responses to DEIS Comments (PNNL) (decreased 20%)	605h	50d	3/9/2009	5/15/2009
2591	DEIS Draft Response Delivered to NRC (PNNL)	0h	0d	5/15/2009	5/15/2009
2592	P3-NRC Staff Comments on Response to DEIS Comments (NRC) (decreased 20%)	432h	15d	5/18/2009	6/5/2009
2593	P3 - DEIS Response Writing Meeting (M-F) at PNNL (NRC/PNNL)(decreased 10%)	543h	5d	6/8/2009	6/12/2009
2594	P3 - Revise DEIS Comment Responses to PTL (PNNL)	0h	5d	6/15/2009	6/19/2009
2595	DEIS Responses to Public Comment Finalized	0h	0d	6/19/2009	6/19/2009
2596	EIS P3 Management Reserve	0.1h	40d		
2597	EIS 3 DEIS Responses to Public Comment Finalized (with Mgmt Reserve)	0h	0d		
2598	Phase 4, FEIS	5,171h	173d	6/22/2009	12/11/2009
2599	P4-Authors Draft Input to PrelimFEIS and ContTL Reviews Input (PNNL) (decreased 20%)	1376h	70d	3/23/2009	6/26/2009

Resource Names

No allowance for additional site audit visits?

Any problem going across FY boundaries? None at PNNL

