

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		BPA NO.	1. CONTRACT ID CODE	PAGE 1	OF PAG 6
2. AMENDMENT/MODIFICATION NO. M031		3. EFFECTIVE DATE See 15c below.	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Attn: T-7-I-2 Contract Management Branch 3 Washington DC 20555-0001		CODE	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Washington, DC 20555-0001		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) L-3 COMMUNICATIONS GOVERNMENT SERVICES, INC. 3750 CENTERVIEW DRIVE CHANTILLY VA 201513200			(X)	9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				10A. MODIFICATION OF CONTRACT/ORDER NO. GS00T98ALD0017 DR-01-0290	
CODE			FACILITY CODE	X	10B. DATED (SEE ITEM 13) 09-28-2001
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).					
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
D. OTHER (Specify type of modification and authority) <input checked="" type="checkbox"/> Bilateral, 52.212-4 Contract Terms and Conditions - Commercial Items (4/98) and mutual consent of the parties.					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>2</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) See the attached continuation pages.					
TIN: 54-1349668, DUNS#:17-715-3319					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print) Joanne B. Newman Vice President of Contracts		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber Contracting Officer		C-26	
15B. CONTRACTOR/OFFEROR <i>Joanne B. Newman</i> (Signature of person authorized to sign)		15C. DATE SIGNED 1/5/05		16B. UNITED STATES OF AMERICA <i>[Signature]</i> (Signature of Contracting Officer)	
				16C. DATE SIGNED 12/20/04 2004	

Information in this record was deleted in accordance with the Freedom of Information Act, exemptions 4
FOIA-2009-272

The purpose of this modification is to:

- (1) revise the labor hour requirements for Schedule A-1 Year 3 (BASE), to reflect a decrease in the amount of Contract Line Item Number 0003C by \$211,533.05 from \$10,101,812.20 to \$9,890,279.15, as a result of amending the total estimated hours. As a result, the total estimated cost of the task order is decreased by \$211,533.05 from \$37,757,231.87 to \$37,545,698.82.
- (2) revise the labor hour requirements for Schedule A-1 Year 4 (OPTION), to reflect an increase in the amount of Contract Line Item Number 0004 by \$203,470.40 from \$9,135,350.00¹ to \$9,338,820.40 as a result of amending the total estimated hours. As a result, the total estimated cost of the subject task order is increased by \$203,470.40 from \$37,545,698.82 to \$37,749,169.22.
- (3) revise Subsection H.17.1 - Key Personnel; and
- (4) incorporate Subsection H.28 - Personnel Change Notification.

Accordingly, the following changes are hereby made:

1. Under Schedule A-1 Year 3 (BASE), is hereby modified to revise the total estimated hours associated with the following positions reflected under Contract Line Item Number 0003CC:

- (a) Increase hours for the LAN Systems Analyst (NT/Novell) by (b)(4) (Function: Server) - One
- (b) Decrease hours for Sr. Systems Engineer by (b)(4) (Function: Application Integration) - One
- (c) Increase hours for Sr. Systems Architect by (b)(4) - One
- (d) Decrease hours for Sr. Level Expert by (b)(4) (Windows XP Deployment) - One

¹The total estimated cost of Year 4 (OPTION) was inadvertently reflected as \$9,509,750.00, under Modification No. 29, due to the inclusion of the optional labor categories. The correct amount should have been reflected as \$9,135,350.00, excluding the optional labor categories.

- (e) Decrease hours for Intermediate Level Expert from by [redacted] (Windows XP Deployment) - One
- (f) Decrease hours for Technicians by [redacted] (Windows XP Deployment - HQ) - Four
- (g) Decrease hours for Jr. Technicians by [redacted] (Windows XP Deployment - HQ) - Two
- (h) Delete Technician (Windows XP Deployment - Regions/Sites) - One

Refer to Attachment 1 of this modification for a revised Schedule A-1 Year 3 (BASE).

As a result of the above increases and decreases, the total estimated cost of Schedule A-1 Year 3 (BASE) is hereby decreased by \$211,533.05 from \$10,101,812.20 to \$9,890,279.15.

2. Under Contract Line Item Number 0004, Schedule A-1 Year 4 (OPTION), is hereby modified to revise the total estimated hours associated with the following positions reflected under Contract Line Item 0004C:

Add the following positions:

- (a) Network Analyst at [redacted] (Function: Infrastructure) - One
- (b) Sr. Systems Engineer at [redacted] (Function: Application Integration) - One
- (c) Technician at [redacted] (Windows XP Deployment - Regions/Sites) - One

Delete the following position:

- (a) Technical Writer - One

Decrease hours for the following positions:

- (a) LAN Systems Analyst by [redacted] (NT/Novell) (Function: Server) - One
- (b) LAN Systems Analyst (NT) by [redacted] (Function: Workstation) - One
- (c) Sr. Systems Engineer by [redacted] (Application Integration) - One

Increase hours for the following positions:

- (a) Sr. Systems Engineer by (b)(4) (Function: Infrastructure Development) - One
- (b) Security Analyst (Security) by (b)(4) - One
- (c) Sr. Level Expert by (b)(4) - (Windows XP Deployment)- One
- (d) Intermediate Level Expert by (b)(4) - (Windows XP Deployment) - One
- (e) Technicians by (b)(4) - (Windows XP Deployment - HQ) - Four
- (f) Jr. Technicians by (b)(4) - (Windows XP Deployment - HQ) - Two

Increase hourly rates for the following positions which shall be effective on November 20, 2004:

- (a) Sr. Systems Architect from (b)(4) (Function: systems Architecture and Engineering) - One
- (b) LAN Systems Analyst from (b)(4) (Consolidated Test Facility) - One
- (c) Senior Security Analyst from (b)(4) (Function: Security) - One

Refer to Attachment 2 of this modification for a revised Schedule A-1 Year 4 (OPTION).

- 3. Under Paragraph B.8 - CONSIDERATION AND OBLIGATION, Paragraph (a) is hereby deleted in its entirety and substituted in lieu thereof the following:
 - "(a) The total estimated amount of this contract (ceiling) for the products/services ordered, delivered, and accepted under this contract is \$37,749,169.22."

3. Revise Subsection H.17.1 to amend the contractor's key personnel;

This modification confirms the NRC Contracting Officer's: (1) verbal authorization provided to Mr. Keith Thompson of L3 Communications Government Services, Inc. On September 16, 2004, approving Ms Susan Hawkins as a key person; and (2) the NRC Contracting Officer's e-mail message provided to Mr. Brian Magnani on October 16, 2004, which indicated that Ms. Tracey Martin was acceptable as key personnel. As a result, Subsection H.17.1 is hereby deleted in its entirety and substituted in lieu thereof the following:

- "(a) The following individuals are considered to be essential to the successful performance of the work hereunder:

<u>NAME</u>	<u>POSITION</u>
Keith Thompson	Project Manager
N/A	Transition Manager
Kevin Chrisler	Service Delivery Manager
Phillip Techau	Information Systems Security Officer
Susan Hawkins	Systems Engineer and Architect (Effective 08/30/04 - 10/11/04)
Tracey Martin	Systems Engineer and Architect (Effective 10/12/04)
N/A	Senior Subject Expert (If proposed)
Tony Scolaro	Emerging Technology Specialist
A. Scott Moyer	On-Site Infrastructure Control Manager (Effective 06/14/04)
Barry Moultrie	Customer Advocate"

4. Incorporate H.28 - Personnel Change Notification under the subject task order as follows:

"H.28 - PERSONNEL CHANGE NOTIFICATION

"Within 10 days of acceptance of this Task Order modification, the contractor shall provide the names of current staff members associated with each of the labor hour categories currently reflected under the Task Order to the NRC Project Officer and all Alternate Project Officers. This list shall be provided in an electronic format.

In addition, the contractor shall notify the NRC Project Officer and all Alternate Project Officers, via electronic communication, prior to making changes to any position assignments. However, NRC acknowledges that the contractor reserves the right to make assignment changes, with the exception of Key Personnel, without NRC approval, to ensure compliance with the terms and conditions of this Task Order."

A summary of obligations for this task order from date of award through the date of this action is provided below:

Total FY01 Obligations.....	\$ 627,000.00
Total FY02 Obligations.....	\$ 9,974,407.71
Total FY03 Obligations.....	\$11,350,381.33
Total FY04 Obligations.....	\$11,411,960.00
Total FY05 Obligations.....	\$ 2,155,400.00

Cumulative Total of NRC Obligations: \$35,519,149.04

This modification does not obligate any FY05 funds.

START
YR 4
Tech. windows XP
Deployment

Nuclear Regulatory Commission

Attachment No. 1
 Modification No. 31 Revised
 Task Order # DR--01-0290

Schedule A -1 YEAR 3(BASE)
 PERIOD OF PERFORMANCE: 09/28/2003 TO 09/27/2004

CLIN	DESCRIPTION	QTY.	UNIT	Unit PRICE	TOTAL PRICE
	FIRM FIXED PRICE (CLIN 0001 through 0002)				
	DESCRIPTION	EST. QTY.	UNIT	UNIT PRICE	EST. TOTAL PRICE
	FIRM FIXED UNIT PRICE (CLIN 0003 through 0009)				
0003C	Task 3: Year 2 Operations Total				
0003CA	Insurance Coverage (H.2.4)	(b)(4)			\$1,051
0003CB	IT Infrastructure Operations				\$6,053,760
0003CC	IT Development/Integration (FirmFixed Unit Price - Labor Hour)				
	Sr. Systems Architect (Function: Systems Architecture and Engineering) - One				\$172,800
	Sr. Systems Engineer (Function: Infrastructure Development) One				\$81,600
	LAN Systems Analyst (NT) (Function: Infrastructure) -One				\$119,040
	LAN Systems Analyst (Novell) (Function: Infrastructure) -One				\$96,000
	Network Analyst (Function: Infrastructure) - One				\$70,488
	LAN Systems Analyst (NT/Novell) (Function: Server) - One				\$128,700
	UNIX Systems Analyst (Function: Server) - One				\$136,320
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$122,880
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$122,880
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$122,880
	Security Analyst (Function: Security)-One				\$74,880
	Sr. Systems Engineer (Function: Application Integration) - One				\$134,160
	Sr. Systems Engineer (Function: Consolidated Test Facility) -One				\$119,040
	LAN Systems Analyst (Novell) - One				\$72,960

Ex
4

CLIN	DESCRIPTION	QTY.	UNIT	Unit PRICE	TOTAL PRICE
	Security Analyst (Function: Security)	(b)(4)			\$149,760
	Sr. Systems Architect (Function: Systems Architecture and Engineering) - One				\$186,300
	Senior Security Analyst (Consultant) (Function: Security) - One				\$284,160
	Senior Security Analyst (Consultant) (Function: Security) - One				\$211,200
	Technical Writer				\$109,440
	Senior Level Expert (Microsoft) (Function: XP Strategy/Implementation)				\$221,520
	Intermediate Level Expert(Microsoft) (Function:XP Strategy/Implementation)				\$144,640
	Network Engineer I (Function: Region III move)				\$13,860
	Desk-Side Support Specialist (Function: Region III move)				\$12,348
	Technician (Function: Windows XP Deployment - HQ)				\$138,355
	Junior Technician (Function: Windows XP Deployment - HQ)				\$55,593.15
	Subtotal CLIN 0003CC				\$3,101,804.15
0003CD	Firm Fixed Unit Price-Labor Hour LAN Administrator (Function: Regional -5)				
	LAN Administrator (Function: Regional - One)				\$72,968
	LAN Administrator (Function: Regional - One)				\$72,968
	LAN Administrator (Function: Regional -One)				\$74,792
	LAN Administrator (Function: Regional -One)				\$72,968
	LAN Administrator (Function: Regional - One)				\$72,968
	Subtotal CLIN 0003CD				\$366,664.00
003CE	Firm Fixed Unit Price-Labor Hour LAN Administrator (Function: High Perf. Comp. Env.)(4)				

Eq
4

CLIN	DESCRIPTION	QTY.	UNIT	Unit PRICE	TOTAL PRICE
	LAN Administrator (Function: High Perf. Comp. Env. -One	(b)(4)			\$72,960
	LAN Administrator (Function: High Perf. Comp. Env. -One				\$72,960
	LAN Administrator (Function: High Perf. Comp. Env. -One				\$72,960
	LAN Administrator (Function: High Perf. Comp. Env. -One				\$76,000
	Subtotal CLIN 0003CE				\$294,880.00
0003CF	Firm Fixed Unit Price-Labor Hour ADAMS LAN Administrator (Function:ADAMS (1) & (5) -Optional)				
	ADAMS LAN Administrator (Function:ADAMS -One				\$72,960
	ADAMS LAN Administrator (Function:ADAMS - Optional) - One				\$79,040*
	ADAMS LAN Administrator (Function:ADAMS - Optional) - One				\$79,040*
	ADAMS LAN Administrator (Function:ADAMS - Optional) - One				\$79,040*
	ADAMS LAN Administrator (Function:ADAMS - Optional) - One				\$79,040*
	ADAMS LAN Administrator (Function:ADAMS - Optional) - One				\$79,040*
	ADAMS LAN Administrator (Function:ADAMS - Optional) - One				\$79,040*
	Subtotal CLIN 0003CF(*upon execution)				\$72,960
0003CG	COTS Catalogue Services				NSP
	Total CLIN 0003C				\$9,890,279.15

Exp
4

Nuclear Regulatory Commission

Task Order # DR--01-0290

Modification No. 31 Revised

Schedule A -1 YEAR 4 (OPTION)

PERIOD OF PERFORMANCE: 09/28/2004 TO 09/27/2005

CLIN	DESCRIPTION	QTY.	UNIT	UNIT PRICE	TOTAL PRICE
	FIRM FIXED UNIT PRICE (CLIN 0003 through 0009)				
0004	Task 4: Year 4 Operations Total				
0004A	Insurance Coverage (H.2.4)	(b)(4)			\$1,078.00
0004B	IT Infrastructure Operations (Firm Fixed Price - Unit Cost)				\$5,523,216.00
0004C	IT Development/Integration (Firm Fixed Price - Labor Hour)				
	Sr. Systems Architect (Function: Systems Architecture and Engineering) - One				\$178,560.00
	Sr. Systems Engineer (Function: Infrastructure Development) - One				\$167,040.00
	LAN Systems Analyst (NT) (Function: Infrastructure) -One				\$122,880.00
	LAN Systems Analyst (Novell) (Function: Infrastructure) -One				\$99,840.00
	Network Analyst (Function: Infrastructure) - One				\$72,624.00
	Network Analyst (Function: Infrastructure) - One (New Position)				\$130,560.00
	LAN Systems Analyst (NT/Novell) (Function: Server) - One				\$32,640.00
	UNIX Systems Analyst (Function: Server) - One				\$140,160.00
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$2,112.00
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$126,720.00
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$126,720.00
	Security Analyst (Function: Security) - One				\$80,000.00
	Sr. Systems Engineer (Function: Application Integration) - One (New Position)				\$128,000.00
	Sr. Systems Engineer (Function: Application Integration) - One				\$128,000.00

Exp
4

	Sr. Systems Engineer (Function: Consolidated Test Facility) - One	(b)(4)	\$122,880.00
	LAN Systems Analyst (Consolidated Test Facility) - One ¹		\$75,878.40
	Security Analyst (Function: Security) - One ¹		\$149,760.00
	Sr. Systems Architect (Function: Systems Architecture and Engineering) - One ¹		\$178,560.00
	Senior Security Analyst (Function: Security) - One ¹		\$284,160.00
	Senior Security Analyst (Function: Security) - One ¹		\$219,648.00
	Senior Level Expert (Microsoft) (Function: XP Strategy/Implementation) - One ¹		\$129,504.00
	Intermediate Level Expert (Microsoft) (Function: XP Strategy/Implementation) - One		\$85,880.00
	Technician (Function: Windows XP Deployment - HQ) - One ²		\$49,312.00
	Technician (Function: Windows XP Deployment - HQ) - One ²		\$49,312.00
	Technician (Function: Windows XP Deployment - HQ) - One ²		\$49,312.00
	Technician (Function: Windows XP Deployment - HQ) - One ²		\$49,312.00
	Junior Technician (Function: Windows XP Deployment - HQ) - One ²		\$42,240.00
	Junior Technician (Function: Windows XP Deployment - HQ) - One ²		\$42,240.00
	Technician (Function: Windows XP Deployment - Regions/Sites) (New Position)		\$23,600.00
	Subtotal CLIN 0004C		\$3,063,854.40
0004D	Firm Fixed Unit Price-Labor Hour LAN Administrator (Function: Regional) -(5)		
	LAN Administrator (Function: Regional) - One ⁴		\$74,880.00
	LAN Administrator (Function: Regional) - One ³		\$74,880.00
	LAN Administrator (Function: Regional) -One ³		\$76,752.00

End

Start

	LAN Administrator (Function: Regional) -One ³	(b)(4)	\$74,880.00
	LAN Administrator (Function: Regional) - One ³		\$74,880.00
	Subtotal CLIN 0004D		\$376,272.00
0004E	Firm Fixed Unit Price-Labor Hour LAN Administrator (Function: High Perf. Comp. Env.)(4)		
	LAN Administrator (Function: High Perf. Comp. Env.) -One ³	(b)(4)	\$74,880.00
	LAN Administrator (Function: High Perf. Comp. Env.) -One ³		\$74,880.00
	LAN Administrator (Function: High Perf. Comp. Env.) -One ³		\$74,880.00
	LAN Administrator (Function: High Perf. Comp. Env.) -One ³		\$74,880.00
	Subtotal CLIN 0003CE		\$299,520.00
0004F	Firm Fixed Unit Price-Labor Hour ADAMS LAN Administrator (Function:ADAMS) -1 & 5 Optional		
	ADAMS LAN Administrator (Function:ADAMS -One ³	(b)(4)	\$74,880.00
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One		\$74,880.00
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One		\$74,880.00
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One		\$74,880.00
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One		\$74,880.00
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One		\$74,880.00
	Subtotal CLIN 0004F (upon execution of all options)		\$449,280.00
	Total CLIN 0004		\$9,338,820.40*

ex 4

* The total of CLIN 0004 excludes the cost of the ADAMS LAN Administrator "Optional" positions.

1. New rate which is being accepted for Year 4 (OPTION) only.
2. Positions and Year 4 rates identified in Task Order Modification 28
4. Positions and Year 4 rates identified in original Task Order