



OCT 31 1983

Mr. David M. Rosenbaum
President
Technical Analysis Corporation
4620 Dittmar Road
Arlington, VA 22207

IN RESPONSE REFER
TO FOIA-83-498

Dear Mr. Rosenbaum:


This is in response to your letter dated August 18, 1983, in which you requested, pursuant to the Freedom of Information Act, documents since April 1979 concerning the estimates of the dates for construction completion of nuclear power plants under construction and the analyses on which these estimates are based.

On September 20 and 27, 1983 your representative, Carl Spector, reviewed the Caseload Forecast Panel files maintained by the Offices of Resource Management and Nuclear Reactor Regulation that are subject to your request. The documents listed on Appendices A and B to this letter were selected for reproduction by Mr. Spector. Copies of these documents were provided to Dr. Hanauer on September 30, 1983. At that time, the documents listed on Appendix C were undergoing review. The review of these seven documents is now complete and these documents are enclosed.

Since you agreed to pay reproduction charges, you will be billed by our Division of Accounting in the amount of \$53.35.

This completes action on your request.

Sincerely,



J. M. Felton, Director
Division of Rules and Records
Office of Administration

Enclosures: As stated

8402090003 831031
PDR FOIA
ROSENBA83-498 PDR

APPENDIX A

DOCUMENTS LOCATED IN THE OFFICE OF NUCLEAR REACTOR REGULATION

GENERAL - NRR

1. 1/31/83 Handwritten Notes re: Caseload Forecast Visits (2 pages)
2. 7/30/81 SCHEDULE FOR CASELOAD FORECAST PANEL SITE VISITS w/attached memo to B. J. Youngblood from D. G. Eisenhut (2 pages)
3. 8/2/81 Memo to Robert L. Tedesco from D. G. Eisenhut re: CASELOAD FORECAST PANEL SITE VISITS w/enclosed CFP Schedule (2 pages)
4. 1/5/82 Memo for H. S. Bassett from D. G. Eisenhut re: CASELOAD FORECAST PANEL SITE VISITS FOR CY 1982 w/enclosed Schedule for Caseload Forecast Panel Site Visits and Footnotes (4 pages)
5. 2/1/83 ANNUAL SCHEDULE FOR SITE VISITS (10/1/82 THUR 9/30/83) (3 pages)

NINE MILE POINT

6. 3/17/83 SUMMARY OF CASELOAD FORECAST PANEL (CFP) MEETINGS AND FACILITY TOUR AT NINE MILE POINT-2 - February 22 - 24, 1983 (13 pages)
7. 3/18/83 SUMMARY OF CASELOAD FORECAST PANEL (CFP) MEETINGS AND FACILITY TOUR AT NINE MILE POINT-2 - February 22 - 24, 1983 (13 pages)
8. 3/18/83 SUMMARY OF CASELOAD FORECAST PANEL (CFP) MEETINGS AND FACILITY TOUR AT NINE MILE POINT-2 - February 22 - 24, 1983 (13 pages)
9. Undated SUMMARY OF CASELOAD FORECAST PANEL (CFP) MEETINGS AND FACILITY TOUR AT NINE MILE POINT-2 - February 22 - 24, 1983 (4 pages)

PALO VERDE

10. 3/30/82 Note to D. G. Eisenhut from F. J. Miraglia re: RESULTS OF MARCH 1982 CASELOAD FORECAST PANEL VISIT TO PALO VERDE (4 pages)
11. Undated Note to T. M. Novak from E. A. Licitra re: RESULTS OF PALO VERDE CASELOAD FORECAST PANEL VISIT (2 pages)
12. 7/27/83 SUMMARY OF CASELOAD FORECAST PANEL VISIT w/enclosures (8 pages)

APPENDIX A

DOCUMENTS LOCATED IN THE OFFICE OF NUCLEAR REACTOR REGULATION

SEABROOK

13. 9/22/82 Memo for D. G. Eisenhower from L. L. Wheeler re: SEABROOK REVIEW SCHEDULE (2 pages)
14. 10/29/81 SUMMARY OF NRC CASELOAD FORECAST PANEL MEETING AND SITE VISIT TO ASSESS CONSTRUCTION COMPLETION SCHEDULE (2 pages)
15. 3/25/82 MEETING SUMMARY (1 page)

S. J. GOREHAM

16. 8/19/82 DRAFT - SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT (3 pages)
17. Undated SUMMARY OF AUGUST 11 - 13, 1982 CASELOAD FORECAST PANEL SITE VISIT (3 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

GENERAL - RESOURCE MANAGEMENT

1. 4/15/83 Memo for D. G. Eisenhower from R. M. Scroggins re: REACTOR CONSTRUCTION COMPLETION ESTIMATES w/attachments (10 pages)
2. 7/26/83 Memo for D. G. Eisenhower from R. M. Scroggins re: REACTOR CONSTRUCTION COMPLETION ESTIMATES w/attachments (10 pages)

ARKANSAS NUCLEAR

3. Undated Handwritten Memo for W. G. McDonald from W. H. Lovelace re: SITE EVALUATION OF ARKANSAS NUCLEAR ONE - UNIT 2 (AND, UNIT 2) CONSTRUCTION AND PREOPERATIONAL TESTING PROGRESS - JULY 19 - 22, 1977 (4 pages)

BEAVER VALLEY UNIT 2

4. 1/26/83 Various Handwritten Figures re: Large Bore Pipe, Large Hangers, etc. (4 pages)

BELLEFONTE UNITS 1 AND 2

5. 10/29/81 SEPTEMBER 21 - 23, 1981 - SUMMARY OF NRC CASELOAD FORECAST PANEL VISIT (4 pages)
6. 12/14/81 Letter to H. G. Parris from R. L. Tedesco re: BELLEFONTE NUCLEAR PLANT LICENSING SCHEDULE w/attachment (2 pages)
7. 10/6/81 Letter to H. G. Parris from R. L. Tedesco re: RESULTS OF NRC CASELOAD FORECAST PANEL VISIT (2 pages)
8. Undated Handwritten Notes re: Large Pipe, Large Hangers, etc. (7 pages)
9. 7/9/81 SUMMARY OF MEETING HELD JUNE 15, 1981 REGARDING REVIEW OF BELLEFONTE CONSTRUCTION SCHEDULE (4 pages)
10. 4/12/78 Handwritten Notes re: Man Hours (7 pages)
11. 6/6/78 Note to L. V. Gossick from N. M. Haller re: NOTES PREPARED BY TJNY ABELL ON THE FREEMAN LETTER w/attachments (12 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

BRYON

- 12. 6/17/83 SUMMARY REPORT OF CASELOAD FORECAST PANEL SITE VISIT (2 pages)
- 13. Undated GRAPHS (3 pages)
- 14. 1/26/81 SUMMARY OF JANUARY 5 - 8, 1981 CASELOAD FORECAST PANEL MEETING AND SITE VISIT (1 page)
- 15. 9/14/78 MEETING SUMMARY w/attachments (15 pages)

CATAWBA UNITS 1 AND 2

- 16. 8/30/83 Letter to H. B. Tucker from Thomas M. Novak re: CATAWBA NUCLEAR STATION - RESULTS OF NRC CASELOAD FORECAST PANEL VISIT JULY 27 - 28, 1983 (1 page)
- 17. 8/1/83 HANDWRITTEN NOTES RE: SAFETY AND NON SAFETY (1 page)
- 18. 7/29/83 Handwritten Graph - Percent of Test Complete (1 page)
- 19. 10/13/81 SUMMARY OF AUGUST 11 AND 12, 1981 MEETINGS AND SITE VISIT TO ASSESS CONSTRUCTION COMPLETION SCHEDULE (2 pages)
- 20. 8/12/81 HANDWRITTEN NOTES RE: HANGERS (1 page)
- 21. 9/28/81 Letter to H. R. Denton from W. O. Parker, Jr., re: PROJECTED CONSTRUCTION COMPLETION DATE (2 pages)
- 22. 4/23/80 Handwritten Notes re: PROCUREMENT STATUS (1 page)
- 23. 1/24/79 Handwritten Notes re: DESIGN STATUS (3 pages)

CALLAWAY

- 24. 1/7/80 SUMMARY OF CASELOAD FORECAST PANEL MEETINGS AND SITE VISITS (3 pages)
- 25. 9/18/83 HANDWRITTEN GRAPH RE: Callaway (1 page)
- 26. 9/13/83 HANDWRITTEN GRAPH RE: Total Test 237 (1 page)
- 27. 9/12/83 HANDWRITTEN CHART RE: Callaway 1 (1 page)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

CLINTON

- 28. 11/12/80 Handwritten Notes re: PROBLEMS (8 pages)
- 29. 12/4/80 CASE LOAD FORECAST PANEL MEETING SUMMARY (4 pages)
- 30. 7/9/79 SUMMARY OF MEETING HELD ON JUNE 29, 1979 TO DISCUSS FORECAST PANEL'S FINDINGS FROM ITS JUNE 12, 1979 SITE VISIT (1 page)
- 31. 7/6/79 SUMMARY OF JUNE 12 - 13, 1979 FORECAST PANEL SITE VISIT TO CLINTON NUCLEAR POWER STATION, UNIT 1 (2 pages)
- 32. Undated Handwritten Chart (3 pages)
- 33. 8/1/79 Handwritten Chart (3 pages)
- 34. Undated CLINTON SUMMARY - Handwritten (2 pages)
- 35. 11/21/80 Routing and Transmittal Slip to B. Lovelace et. al. from C. Grimes re: DRAFT OF MEETING SUMMARY FOR CLINTON FORECAST PANEL MEETING (20 pages)
- 36. Undated Handwritten Note to Bill from Harvey re: Comments on Caseload Forecast Panel Meeting Summary (7 pages)

CAMANCHE PEAK

- 37. 4/18/78 Handwritten Notes re: Meeting on Camanche Peak 1 and 2 (13 pages)
- 38. 6/9/78 TRIP REPORT - SITE VISIT TO ASSESS FUEL LOAD DATE - APRIL 18 - 19, 1978 (2 pages)
- 39. 4/6/79 SUMMARY OF CASELOAD FORECAST PANEL VISIT TO COMANCHE PEAK (5 pages)
- 40. 10/21/80 Handwritten Notes re: CRITICAL PATH (16 pages)
- 41. 3/20/79 Handwritten Notes re: Camanche Peak 1 and 2 (6 pages)
- 42. 1/14/81 SUMMARY OF CASELOAD FORECAST PANEL MEETINGS AND FACILITY TOUR AT CAMANCHE PEAK (6 pages)
- 43. Undated Table (3 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

COMANCHE PEAK

- 44. 7/7/82 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND FACILITY TOUR AT COMANCHE PEAK (5 pages)
- 45. 3/3/83 SUMMARY OF MEETING ON CONSTRUCTION AND PREOPERATIONAL TESTING SCHEDULE FOR UNIT 1 (4 pages)

FARLEY UNIT 2

- 46. 1/7/80 SUMMARY OF OCTOBER 24 - 25, 1979 FORECAST PANEL SITE VISIT TO FARLEY NUCLEAR PLANT, UNIT 2 (1 page)
- 47. 6/29/79 Memo for D. B. Vassallo from S. M. Kari re: MEETING WITH ALABAMA POWER COMPANY, JUNE 12, 1979 (2 pages)

FERMI UNIT 2

- 48. 4/6/82 SUMMARY OF MARCH 26, 1982 MEETING REGARDING FERMI 2 FUEL LOAD DATE (1 page)
- 49. 11/24/81 SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT ON SEPTEMBER 29, SEPTEMBER 30 AND OCTOBER 1, 1981 (3 pages)
- 50. Undated Fermi 2 - Applicant Estimated Date (1 page)
- 51. 10/1/81 Fermi 2 - Handwritten Notes re: SCHEDULED RPV HYDRO (5 pages)
- 52. 12/16/82 SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT ON AUGUST 24 - 26, 1982 (4 pages)
- 53. 8/24/82 HANDWRITTEN GRAPH RE: SCHEDULED START - ACTUAL START (7 pages)
- 54. 6/8/83 HANDWRITTEN GRAPH RE: STATUS (2 pages)
- 55. 8/2/83 SUMMARY OF CASELOAD FORECAST SITE VISIT ON JUNE 7 - 9, 1983 (4 pages)

GRAND GULF

- 56. 9/12/79 SUMMARY OF AUGUST 21 - 22, 1979 CASE LOAD FORECAST PANEL MEETING AND SITE VISIT (4 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

GRAND GULF

- 57. 5/31/78 Handwritten Notes re: MONTH SCHEDULE (10 pages)
- 58. 6/7/78 SUMMARY OF MAY 31 - JUNE 1, 1978 MEETING AND SITE VISIT (4 pages)
- 59. 8/21-22/1978 Handwritten Notes re: PROBLEMS (9 pages)
- 60. 1/22/81 SUMMARY OF NOVEMBER 19 - 21, 1980 CASELOAD FORECAST PANEL MEETINGS AND SITE VISIT (5 pages)

HARRIS UNITS 1 AND 2

- 61. 2/19/83 Handwritten Graphs (10 pages)
- 62. 3/24/83 SUMMARY OF MEETING OF THE CASELOAD FORECAST PANEL WITH APPLICANT (2 pages)

HOPE CREEK

- 63. 4/14/83 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND FACILITY TOUR AT HOPE CREEK (3 pages)
- 64. 4/5/83 HANDWRITTEN GRAPHS (5 pages)

LASALLE UNITS 1 AND 2

- 65. 3/28/83 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND SITE VISIT (2 pages)
- 66. 4/9/80 CASELOAD FORECAST PANEL LASALLE SITE VISIT (2 pages)
- 67. 2/13/79 Memo for R. C. Knop from J. E. Konklin et. al. re: EVALUATION OF LASALLE COUNTY STATION UNIT 1 FUEL LOAD DATA (6 pages)
- 68. 8/9/78 FORECAST PANEL SITE VISIT (2 pages)
- 69. Undated Handwritten Notes re: HANGER DESIGN STATUS (11 pages)
- 70. 8/1/78 Handwritten Notes re: ENGINEERING (11 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

LIMERICK

- 71. 6/21/83 SUMMARY OF CASELOAD FORECAST PANEL MEETINGS AND FACILITY TOUR AT LIMERICK APRIL 13 - 15, 1983 (5 pages)
- 72. 4/14/83 HANDWRITTEN GRAPHS (2 pages)
- 73. Undated HANDWRITTEN GRAPHS (2 pages)
- 74. 9/25/79 SUMMARY OF MEETING HELD ON AUGUST 6 - 7, 1979 WITH PHILADELPHIA ELECTRIC COMPANY REGARDING THE CASE LOAD FORECAST FOR THE LIMERICK PLANT (3 pages)
- 75. 7/24/79 HANDWRITTEN CHART (1 page)
- 76. Undated HANDWRITTEN CHART (2 pages)
- 77. 8/6/79 Handwritten Notes re: PROBLEM AREAS (3 pages)

MARBLE HILL

- 78. 4/6/83 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND FACILITY TOUR AT MARBLE HILL, UNITS 1 AND 2 (4 pages)
- 79. 10/31/82 HANDWRITTEN NOTES RE: Large Bore Pipe, Large Hangers, etc. (5 pages)
- 80. 3/12/79 SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT (2 pages)
- 81. 2/27/79 HANDWRITTEN NOTES RE: PROJECT SCHEDULE (7 pages)

MCGUIRE

- 82. 10/16/78 SUMMARY OF MEETING HELD ON SEPTEMBER 26, 1978 (2 pages)
- 83. 9/26/78 Handwritten Notes re: DESIGN AND CONSTRUCTION (2 pages)

MIDLAND

- 84. Undated GENERAL DISCUSSION AND BASIS FOR MAY 1979 SCHEDULE REVISION (3 pages)
- 85. 8/21/81 Letter to J. D. Selby from H. R. Denton re: SER RESCHEDULED (3 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

MIDLAND

86. 4/20/83 REVISION 12 - PLANNING SCHEDULE (2 pages)
87. 1/16/80 SUMMARY OF SEPTEMBER 18 - 19, 1979 MEETING AND SITE VISIT TO ASSESS CONSTRUCTION SCHEDULES (23 pages)
88. Undated "THE MIDLAND STARTUP SEQUENCE" (13 pages)
89. Undated DISCUSSION OUTLINE FOR NRC SITE VISIT - SEPTEMBER 18 - 20, 1979 (GSK ITEMS) (2 pages)
90. 9/14/79 CPCo REVISION 8 SCHEDULE PHILOSOPHY - DRAFT (7 pages)
91. 6/29/79 CONSUMERS POWER COMPANY - REPORT #26 (1 page)
92. 3/8/78 Memo for H. S. Bassett from Roger S. Boye re: PLANT-SPECIFIC ANALYSIS OF MIDLAND UNIT 2 CONSTRUCTION SCHEDULE w/enclosure (3 pages)
93. 3/27/78 SUMMARY OF MARCH 21 - 22, 1978 MEETING AND SITE VISIT (5 pages)
94. 6/18/79 MIDLAND MEETING - HANDWRITTEN NOTES (1 page)
95. Undated FORECAST #4 - CRITICAL PATH ANALYSIS (6 pages)
96. Undated HANDWRITTEN NOTES RE: STRUCTURAL CONC. 8-73 (1 page)
97. 11/23/81 SUMMARY OF NOVEMBER 12, 1981 MEETING ON CONSTRUCTION SCHEDULES FOR FOUNDATION MODIFICATIONS TO AUXILIARY BUILDING (2 pages)
98. Undated MINUTES - MEETING BETWEEN NRC AND CONSUMERS POWER COMPANY RELATIVE TO NRC REVIEW OF MIDLAND QL APPLICATION (3 pages)
99. 8/10/79 SCHEDULE (6 pages)
100. 7/10/79 SUMMARY OF JUNE 18, 1979 MEETING ON REVIEW STATUS OF MIDLAND PLANT, UNITS 1 & 2 (2 pages)
101. 6/11/79 Memo for D. Hood from S. M. Kari re: CASELOAD PANEL ESTIMATE OF CONSTRUCTION COMPLETION DATE FOR MIDLAND UNIT 2 (1 page)
102. 7/27/81 Letter to J. G. Keppler from J. W. Cook re: IMMEDIATE ACTION LETTER DATED 5/22/81 (2 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

MIDLAND

- 103. 8/4/80 HANDWRITTEN NOTES RE: FORECAST (60 pages)
- 104. 7/29/80 MIDLAND PLANT, UNITS 1 AND 2 - CASELOAD FORECAST PANEL SITE VISIT MEETING AGENDA (2 pages)
- 105. 7/29/80 AGENDA ITEM #1 - PROJECT OVERVIEW (4 pages)
- 106. 7/2/80 Viewgraphs (11 pages)
- 107. 7/11/83 Memo for A. Schwencer from D. S. Hood re: NOTICE OF MEETING AND TOUR BY CASELOAD FORECAST PANEL TO ASSESS CONSTRUCTION COMPLETION SCHEDULES w/enclosures (9 pages)
- 108. 8/4/81 Memo for E. G. Adensam from D. S. Hood re: NOTICE OF MEETING AND TOUR BY CASELOAD FORECAST PANEL TO ASSESS CONSTRUCTION COMPLETION SCHEDULES - MIDLAND PLANT (5 pages)
- 109. 8/26/81 HANDWRITTEN NOTES RE: QUANTITIES TO GO (81 pages)
- 110. 8/9/83 Letter to J. W. Cook from T. M. Novak re: CONSTRUCTION COMPLETION SCHEDULE FOR MIDLAND (1 page)
- 111. 4/18/83 HANDWRITTEN NOTES RE: PIPE WHIP RESTRAINTS (26 pages)
- 112. 6/1/83 SUMMARY OF APRIL 19 - 21, 1983 CASELOAD FORECAST PANEL MEETING (3 pages)
- 113. Undated Draft - SUMMARY OF MARCH 21 - 22, 1978 MEETING AND SITE VISIT (8 pages)

MILLSTONE

- 114. 9/22/82 HANDWRITTEN GRAPHS (3 pages)
- 115. 4/6/83 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND FACILITY TOUR AT MILLSTONE, UNIT 3 (4 pages)

NINE MILE POINT

- 116. 3/18/83 Memo for D. G. Eisenhut from T. M. Novak re: NINE MILE POINT-2 PROJECTED COMPLETION DATE FROM THE CASELOAD FORECAST PANEL w/enclosures (4 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

NINE MILE POINT

- 117. 6/24/83 SUMMARY OF CASELOAD FORECAST PANEL MEETINGS AND FACILITY TOUR AT NINE MILE POINT-2 - FEBRUARY 22 - 24, 1983 (14 pages)
- 118. 2/22/83 HANDWRITTEN GRAPH RE: PREOP AND ACCEPTANCE TESTING (3 pages)
- 119. Undated SUMMARY OF CASELOAD FORECAST PANEL MEETINGS AND FACILITY TOUR AT NINE MILE POINT - 2 - FEBRUARY 22 - 24, 1983 - DRAFT (4 pages)

PALO VERDE

- 120. 6/11/82 SUMMARY OF SITE VISIT BY CASELOAD FORECAST PANEL (2 pages)
- 121. Undated HANDWRITTEN GRAPH RE: CABLE (5 pages)
- 122. Undated HANDWRITTEN NOTES RE: PALO VERDE CASELOAD FORECAST (4 pages)
- 123. 11/6/80 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND SITE VISIT (2 pages)
- 124. 4/25/79 HANDWRITTEN NOTES RE: PREOP TEST (2 pages)
- 125. 5/14/79 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND SITE VISIT (2 pages)
- 126. 6/28/83 HANDWRITTEN GRAPH (1 page)

PERRY

- 127. 1/11/82 HANDWRITTEN GRAPH (3 pages)
- 128. 3/17/83 SUMMARY REPORT OF CASELOAD FORECAST PANEL MEETING WITH CEI AND FACILITY TOUR AT THE PERRY SITE (3 pages)
- 129. 10/7/81 HANDWRITTEN NOTES RE: CURRENT FLD (5 pages)
- 130. 11/17/81 SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT ON OCTOBER 7 - 9, 1981 (3 pages)
- 131. 4/2/79 SUMMARY OF MEETING HELD MARCH 22, 1979, TO DISCUSS THE ESTIMATED FUEL LOAD DATE FOR UNIT 1 OF THE PERRY FACILITY (3 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

PERRY

- 132. 11/14/78 HANDWRITTEN NOTES RE: DESIGN (5 pages)
- 133. 9/30/81 HANDWRITTEN GRAPH (1 page)
- 134. 1/27/83 DRAFT - SUMMARY REPORT OF CASELOAD FORECAST PANEL MEETING WITH CEI AND FACILITY TOUR AT THE PERRY SITE (59 pages)

RIVER BEND

- 6/23/83 SUMMARY OF MARCH 30 - 31, 1983 CASELOAD FORECAST PANEL MEETING AND SITE VISIT (2 pages)
- 4/23/80 SUMMARY OF MARCH 11 - 12, 1980 MEETING AND SITE VISIT TO ASSESS CONSTRUCTION SCHEDULE (3 pages)
- 7/14/82 RIVER BEND - 1 CONSTRUCTION TIME (2 pages)
- Undated HANDWRITTEN NOTES RE: 50 MONTH SCHEDULE (3 pages)
- 3/12/81 SUMMARY OF MARCH 3 - 5, 1981 MEETING AND SITE VISIT TO ASSESS CONSTRUCTION SCHEDULE (2 pages)
- 3/17/81 Letter to E. L. Draper, Jr., from Robert L. Tedesco re: RESULTS OF CASELOAD FORECAST PANEL VISIT TO RIVER BEND (2 pages)
- 3/30/83 HANDWRITTEN NOTES RE: LARGE BORE PROCESS PIPE (16 pages)
- Undated SUMMARY OF MARCH 30-31, 1983 CASELOAD FORECAST PANEL MEETING AND SITE VISIT (3 pages)
- Undated SUMMARY OF MARCH 30-31, 1983 MEETING AND SITE VISIT TO ASSESS CONSTRUCTION PROGRESS AND SCHEDULE (2 pages)
- Undated SUMMARY OF MARCH 30-31, 1983 MEETING AND SITE VISIT TO ASSESS CONSTRUCTION PROGRESS AND SCHEDULE (2 pages)
- Undated SALP INPUT ON RIVER BEND 1 AND 2 (3 pages)
- 1/22/81 Draft - CASELOAD FORECAST PANEL SITE VISIT MEETING AGENDA FEBRUARY 10, 1981 (3 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

SALEM UNIT 2

- 8/2/78 SUMMARY OF MEETING HELD ON JULY 26, 1978 TO DISCUSS THE SALEM
UNIT 2 FUEL LOAD DATE (2 pages)
- 7/26/78 HANDWRITTEN NOTES RE: CORE LOAD (3 pages)

SAN ONOFRE

- 10/6/80 SUMMARY OF CASELOAD FORECAST PANEL VISIT TO SAN ONOFRE, UNIT 2
(2 pages)
- 1/21/80 SUMMARY OF CASELOAD FORECAST PANEL VISIT TO SAN ONOFRE, UNIT 2
(2 pages)
- 1/16/79 SUMMARY OF CASELOAD FORECAST PANEL VISIT TO SAN ONOFRE, UNIT 2
(3 pages)

SEABROOK

- 6/24/83 Letter to R. J. Harrison from D. G. Eisenhut re: UNIT 1
CONSTRUCTION COMPLETION DATE (1 page)
- 11/16/82 HANDWRITTEN GRAPH RE: PREOP TESTING (8 pages)
- 2/25/82 Letter to W. C. Tallman from R. L. Tedesco re: SENIOR
MANAGEMENT REVIEW OF CONSTRUCTION PROGRESS (1 page)
- 9/16/81 HANDWRITTEN NOTES RE: SEABROOK 1 AND COMMON (4 pages)
- Undated Draft MEETING SUMMARY (1 page)
- Undated Draft MEETING SUMMARY (1 page)

SHOREHAM

- 6/3/80 SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT (2 pages)
- Undated HANDWRITTEN NOTES RE: CABLE (4 pages)
- Undated SUMMARY OF AUGUST 11 - 13, 1982 CASELOAD FORECAST PANEL SITE
VISIT (2 pages)
- 8/19/82 DRAFT - SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT (3 pages)

APPENDIX B

DOCUMENTS LOCATED IN RESOURCE MANAGEMENT

SOUTH TEXAS

8/9/78 SUMMARY OF MEETING HELD ON APRIL 5 AND 6, 1978, TO DISCUSS
THE SOUTH TEXAS PROJECT, UNIT 1 CONSTRUCTION SCHEDULE
(3 pages)

Undated HANDWRITTEN NOTES RE: UNIT 1 AND 2 SCHEDULE (2 pages)

Undated HANDWRITTEN NOTES RE: COMPLETE INSTALLATION OF PPV TO FL
(2 pages)

ST. LUCIE UNIT 2

10/8/80 SUMMARY OF SITE VISIT BY CASELOAD FORECAST PANEL (2 pages)

8/31/80 HANDWRITTEN NOTES RE: TABLES (2 pages)

10/1/82 SUMMARY OF SITE VISIT BY CASELOAD FORECAST PANEL (2 pages)

8/2/82 HANDWRITTEN GRAPH RE: TEST SCHEDULED (1 page)

Undated HANDWRITTEN CHART (1 page)

Undated HANDWRITTEN CHART (2 pages)

Undated HANDWRITTEN GRAPH RE: FIRST CONCRETE (1 page)

SUMMER

11/6/80 BANDWRITTEN NOTES RE: SUMMER SITE VISIT - NOVEMBER 6, 1980
(3 pages)

11/7/79 SUMMARY OF MEETING HELD ON OCTOBER 15-16, 1979 REGARDING THE
FORECASTED FUEL LOAD FOR THE SUMMER FACILITY (3 pages)

Undated HANDWRITTEN NOTES RE: MINOR INSULATION PROCESS BEING SHIPPED
(2 pages)

Undated Draft - SUMMARY OF MEETING HELD ON OCTOBER 15 - 16, 1979
REGARDING THE FORECASTED FUEL LOAD FOR THE SUMMER FACILITY
(3 pages)

APPENDIX B

SUSQUEHANNA UNITS 1 AND 2

11/20/80 SUMMARY OF NOVEMBER 5 - 6, 1980 CASE LOAD PANEL MEETING AND SITE VISIT (1 page)

6/22/83 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND SITE VISIT (2 pages)

5/26/83 HANDWRITTEN GRAPH (1 page)

4/17/80 SUMMARY OF MARCH 20 - 21, 1980 CASE LOAD FORECAST PANEL MEETING AND SITE VISIT (2 pages)

8/16/79 SUMMARY OF THE MAY 15-61, 1979 CASE LOAD FORECAST PANEL MEETING AND SITE TRIP (2 pages)

5/16/79 HANDWRITTEN NOTES RE: TABLES (1 page)

8/22/78 SUMMARY OF MAY 4 - 5, 1978 ON MEETING AND SITE TRIP - FUEL LOAD PANEL (2 pages)

1/22/79 HANDWRITTEN GRAPH (2 pages)

VOGTLE

6/10/83 SUMMARY OF CASELOAD FORECAST PANEL SITE VISIT (3 pages)

5/17/83 HANDWRITTEN GRAPH (4 pages)

WATERFORD UNIT 3

11/30/79 SUMMARY OF WATERFORD UNIT 3 SITE VISIT BY CASELOAD FORECAST PANEL (2 pages)

Undated HANDWRITTEN CHART (1 page)

2/28/79 Memo for H. N. Berkow from R. A. Benedick re: WATERFORD 3 - REVIEW SCHEDULE AND FUEL LOAD DATE (3 pages)

11/8/78 SUMMARY OF CASE LOAD FORECAST PANEL MEETING WITH APPLICANT - WATERFORD UNIT 3 (3 pages)

9/19/78 HANDWRITTEN NOTES (3 pages)

6/3/83 HANDWRITTEN GRAPH RE: PREOP/ACCEPT COMPLETES (5 pages)

1/14/81 HANDWRITTEN GRAPH (3 pages)

APPENDIX B

WATERFORD UNIT 3

1/27/81 Note to Bill from Suzi re: COMMENTS ON MEETING SUMMARY
(8 pages)

WATTS BAR

3/25/83 SUMMARY OF CASELOAD FORECAST PANEL MEETING AND SITE VISIT
(2 pages)

6/22/79 SUMMARY OF CASELOAD FORECAST PANEL VISIT TO WATTS BAR
(2 pages)

Undated HANDWRITTEN NOTES RE: PREOP TEST (5 pages)

WOLF CREEK

Undated Handwritten Notes re: DEFIN ESTIMATE (5 pages)

7/21/83 SUMMARY OF CASELOAD FORECAST PANEL VISIT (1 page)

12/4/81 SUMMARY OF CASELOAD FORECAST PANEL MEETINGS AND SITE VISIT
(1 page)

Undated HANDWRITTEN CHARTS (2 pages)

6/16/83 HANDWRITTEN GRAPH (1 page)

WNP UNITS 1 AND 4

12/8/81 Letter to R. L. Ferguson from R. L. Tedesco re: RESULTS OF
WNP-1 CASELOAD FORECAST PANEL VISIT (3 pages)

10/22/81 HANDWRITTEN TABLES RE: LARGE PIPE, SMALL PIPE, ETC. (3 pages)

6/14/78 HANDWRITTEN NOTES RE: WPPSS-1 TEST AND STARTUP (1 page)

9/28/78 SUMMARY OF CASE LOAD FORECAST PANEL SITE VISITS OF JUNE 13,
14, AND 15, 1978 (3 pages)

6/13/78 HANDWRITTEN NOTES RE: WORK FORCE, FINANCIAL STATUS, ETC.
(2 pages)

WNP-?

7/12/83 HANDWRITTEN GRAPH RE: ASSUME 20 PT/AT POSTPONED (1 page)

APPENDIX B

WNP-2

11/5/81 SUMMARY OF OCTOBER 19 - 21, 1981 CASELOAD FORECAST PANEL MEETING AND SITE VISIT (1 page)

10/19/81 HANDWRITTEN NOTES RE: ESTIMATED FLD (1 page)

4/24/80 CASELOAD FORECAST PANEL SITE VISIT TO WNP-2 ON 2/26/80 (2 pages)

2/26/80 HANDWRITTEN NOTES RE: WNP-2 COMPLETE CABLE (1 page)

9/28/78 SUMMARY OF CASE LOAD FORECAST PANEL SITE VISITS OF JUNE 13, 14, AND 15, 1978 (3 pages)

6/15/78 Handwritten Notes re: Design (3 pages)

WNP-3

9/17/82 MEETING SUMMARY (1 page)

9/1/82 HANDWRITTEN GRAPH (3 pages)

ZIMMER

3/12/81 CASELOAD FORECAST PANEL VISIT TO ZIMMER SITE (2 pages)

Undated HANDWRITTEN NOTES RE: TIME NEEDED FOR COMPLETION OF TPL WORK (1 page)

2/24/81 HANDWRITTEN NOTES RE: PIPE SUPPORTS (5 pages)

8/9/78 FORECAST PANEL SITE VISIT (2 pages)

8/4/78 HANDWRITTEN NOTES RE: TEST ENGINEERS AND COORDINATORS (2 pages)

APPENDIX C

SEABROOK

1. 4/20/83 Letter to John DeVincentis from A. M. Ebner re: Project Performance Report Number 129 w/attachments (19 pages)
2. 9/82 Section VII - Schedules (2 pages)
3. 5/28/82 Memo to D. Chin and L. Puzo from C. Higgins re: Package 19 Progress Procedures (2 pages)
4. 1/15/82 Telephone Report re: SRI Estimate for FLD (1 page)
5. 10/25/82 Letter to John DeVincentis from A. M. Ebner re: Project Performance Report - Engineering, Design and Construction w/attachments (6 pages)
6. 7/81 Public Service Company of New Hampshire - Seabrook Units 1 and 2 - Project Performance Report No. 109 (24 pages)

RIVER BEND

1. Undated Draft to The Board of Directors from W. J. Cahill, Jr., re: Brief Report on the Crane Accident (2 pages)