

2. AMENDMENT/MODIFICATION NO. M005 3. EFFECTIVE DATE OCT 13 2008 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(if applicable)

6. ISSUED BY CODE 3100 7. ADMINISTERED BY (if other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Attn:Wanda M Brown
 Mail Stop: TWB-01-B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.
 INFORMATION SYSTEMS LABORATORIES
 11140 ROCKVILLE PIKE STE 500
 ROCKVILLE MD 208523106
 CODE 150135445 FACILITY CODE X 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-06-006
 10B DATED (SEE ITEM 13) 09-29-2006

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) This modification has bilateral agreement

E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 Reference Contract NRC-02-06-006 entitled "Technical Assistance in Risk-Informing Spent Fuel Project Office Standard Review Plans for Storage and Incorporating Intern Staff Guidance Documents."
 The purpose of this modification is to extend the period of performance from 10/01/2008 through 12/31/2009, 5.0 in the SOW, and to complete the required deliverables Task A and Task B, 7.0 also in the SOW, at no additional cost to the government.

Project Officer: Penelope Kinney, 301-492-3248

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Dr. James F Meyer Contactor Contact
 15B. CONTRACTOR OFFEROR (Signature of person authorized to sign)
 15C. DATE SIGNED 10/13/08
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Eleni Jernell Contracting Officer
 16B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
 16C. DATE SIGNED 9/29/08

The purpose of this modification is to extend the contract period of performance from through October 1, 2008, through December 31, 2009, and to complete the required deliverables Task A and Task B.

Accordingly, the following changes are hereby made:

5.0 Period of Performance

As stated in the Statement of Work September 29, 2008 through February 29, 2008 (17 months)

***Delete in its entirety and insert in lieu thereof the following:

"From: 10/01/2006	To: 12/31/2009" (15 months)
----------------------	--------------------------------

7.0 Schedule of Milestone/Deliverables

The deliverables required by this contract with estimate due dates for submission to the Technical Project Manager (TPM), Technical Assistant Project Manager (TAPM), and the contracting officer are provided below.

***Schedule estimated due dates will remain unchanged as the "Final Camera Ready SRP" in Task A was received in July of 2008.

This modification does not obligate any funding and all other terms and conditions under this contract remain unchanged including the obligated amount and the ceiling amount of \$399.302.00