

## AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

1

OF PAGE

2

2. AMENDMENT/MODIFICATION NO. M008		3. EFFECTIVE DATE January 22, 2009		4. REQUISITION/PURCHASE REQ. NO. 02-06-004M008 NMS-06-004		5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts, CMB3 Attn: Manon Butt, 301-492-3629 Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100		7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555		CODE 3100	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  ECOLOGY & ENVIRONMENT, INC.  1501 LEE HWY STE 306  ARLINGTON VA 222091912				(X)		9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 11)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. GS10F0160J DR-02-06-004	
						10B. DATED (SEE ITEM 13) 08-23-2006	
CODE 037761004		FACILITY CODE		X			

## 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

- ☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
- (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 95515333288 JCN: F1023 BOC: 252A APP: 31X0200  
FFS # 5509R006 NO FUNDING

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Bilateral Modification

E. IMPORTANT: Contractor ☐ is not, ☒ is required to sign this document and return 2 copies to the issuing office.



14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Delivery Order DR-02-06-004 entitled "Technical Assistance for the Development of Environmental Documents."

The purpose of this modification is to extend the period of performance through December 31, 2010, as described on the following page.

NRC Project Officer: Edna Knox-Davin, phone 301-415-6577, email Edna.Knox-Davin@nrc.gov  
NRC TPM, Task 1: Patricia Swain, phone 301-415-5405, email Patricia.Swain@nrc.gov  
NRC TPM, Task 2: Allen Fetter, phone 301-415-8556, email Allen.Fetter@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James B. Collins, Vice President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Manon L. Butt Contracting Officer	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 1/22/09	
		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	
		16C. DATE SIGNED 1/22/09	

NSN 7540-01-152-8070  
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA - FAR (48 CFR) 53.243

FEB 10 2009

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to extend the period of performance end date of Delivery Order DR-02-06-004 from June 30, 2009 to December 31, 2010, at no additional cost to the government, to allow for the completion of Task 1 – Shieldalloy Environmental Impact Statement (EIS). The revised period of performance of Delivery Order DR-02-06-004 is from August 23, 2006 through December 31, 2010.

The reason for the extension is that the licensee's initial Decommissioning Plan, which is used by E&E to complete the EIS, was not accepted by NRC and had to be revised. Revision of the Decommissioning Plan has delayed E&E in issuing the EIS which is a required deliverable under Task 1 of the delivery order. The anticipated publication date of the FEIS is July 2010. The schedule for the deliverables shall be revised as specified by the NRC Project Officer.

Accordingly, this delivery order is hereby revised as follows:

Attachment 2, Terms and Conditions, Section D. Period of Performance, is revised as follows:

The period of performance of this order shall be from August 23, 2006 through December 31, 2010.

Attachment 2, Terms and Conditions, Section E. Clauses Incorporated in Full Text, 52.217-9 Option to Extend the Term of the Contract (Mar 2000), paragraph (c), is revised as follows:

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed approximately 52 months.

Attachment 3, Statement of Work, Section 12.0 Period of Performance, is revised as follows:

This contract shall be effective from August 23, 2006 through December 31, 2010.

This modification does not obligate any funding.

All other terms and conditions of this delivery order remain unchanged, including the obligated amount of \$1,132,000.00, and the ceiling amount of \$1,359,417.00.