

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO.

1. CONTRACT ID CODE

PAGE

OF PAGE

1

3

2. AMENDMENT/MODIFICATION NO. M003

3. EFFECTIVE DATE March 30, 2009

4. REQUISITION/PURCHASE REQ. NO. 33-06-417M003

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts, CMB3 Attn: Manon Butt, 301-492-3629 Mail Stop TWB-01-B10M Washington, DC 20555

7. ADMINISTERED BY (If other than Item 6) CODE 3100 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop TWB-01-B10M Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

PRICEWATERHOUSECOOPERS LLP

1800 TYSON BLVD 9TH FL

MC LEAN VA 221024257

CODE 017035762

FACILITY CODE

(X) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. GS10F0466N DR-33-06-417

10B. DATED (SEE ITEM 13)

X 07-03-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) 910-15-5G1-348 J1249 252A 31X0200.910 NO FUNDING No FFS Commitment Number provided

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral Modification

X

E. IMPORTANT: Contractor is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Delivery Order DR-33-06-417, Enterprise Electronic Information Capture Project.

The purpose of this modification is to revise Deliverable Task 3, at no additional cost to the government, as described on the following pages.

NRC Project Officer: James B. Baughman, 301-415-5826, email James.Baughman@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Scott R. McEntyre, Principal

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Manon L. Butt Contracting Officer

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

4/13/09

16B. UNITED STATES OF AMERICA

BY Manon L. Butt (Signature of Contracting Officer)

16C. DATE SIGNED

3/30/09

NSN 7540-01-152-8070 PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83) Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR 2 1 2009

DM002

Reference Delivery Order DR-33-06-417, Enterprise Electronic Information Capture (EEIC) Project.

The purpose of this modification is to revise the objective, tasks, outputs, and estimated level of effort for Deliverable Task 3 of the Enterprise Electronic Information Capture (EEIC) Project. This is necessitated by the identified overlap with another NRC effort. After successfully completing Task 1 and Task 2 of the EEIC Project, it was determined that the intent of Task 3 had already been completed by NRC's Office of Information Services (OIS) Business Process Improvement and Applications Division (BPIAD) in the form of technology assessment(s). In lieu of the Task 3 migration plan/access strategy, OIS hereby requests that the contractor develop and deliver communication materials related to the proposed migration path from the Panagon to P8 software platform. The changes to the objective, tasks, outputs, and estimated level of effort for revised Task 3 of EEIC are outlined below. This modification falls under the scope of work of capturing and processing electronic and digital information.

The government will not incur any additional costs as a result of this modification. The period of performance remains unchanged (July 3, 2007 through April 30, 2009).

Accordingly, the Statement of Work is revised as follows:

Subsection 5.3 under Section 5, Required Deliverables, as modified in Modification No. 2, is deleted and replaced with the following:

5.3. Deliverable Task 3 - Estimated Duration 30 Days

5.3.1 Objective:

Develop and deliver communications materials related to the proposed migration path from Panagon to P8, as established in the technical assessment(s) conducted by OIS/BPIAD.

5.3.2 Tasks:

To meet the above objective, PwC will:

- Develop a detailed presentation outlining the proposed migration path from Panagon to P8, as documented in the BPIAD technical assessment
- Provide presentation preparation and delivery assistance
- Assist in addressing comments and concerns raised by stakeholders related to the proposed migration path from Panagon to P8

5.3.3 Outputs:

Based on the above activities, PwC will provide the NRC with:

- A detailed presentation on the proposed migration path from Panagon to P8, to include:
 - Current state of ADAMS content
 - Assessment objectives

- Assessment approach for seamless transition
- Success criteria
- Change management strategy and recommendations, addressing people, technology, and process
- Sequencing timeline

5.3.4 Estimated level of effort*:

Role	Rate	Hours	Total
Manager I			\$16,131.60
Management Analyst			\$12,988.00
Senior Associate			\$8,496.00
		Total	\$37,615.60

*For determination of reasonableness only. This is a firm fixed price delivery order.

This modification does not obligate any funding.

All other terms and conditions remain unchanged, including the obligated amount and ceiling amount of \$392,000.00.