AMENDMENT OF SOLICITATION/MODIF	ICATION OF CONTRAC	т	BPA NO.		1. CONTRACT ID CODE	PAGE	OF PA
AMENDMENT/MODIFICATION NO. M008	3. EFFECTIVE DATE See Block 16c.	4. REQUISITION/PURCHASE REQ. NO. 5. 28-07-262M008 RG107262 Line 003			5. PROJECT NO		
ISSUED BY CODE	[≡] ,3100	1	7. ADMINISTERED BY (If other than Item 6) CODE 3100				
U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Jeffrey R. Mitchell, 301-492- Mail Stop: TWB-01-B10M Washington, DC 20555	-3639	I N	J.S. Nuclear Reg Div. of Contract Mail Stop: TWB-0 Washington, DC 2	s 1-B1	.0M		
NAME AND ADDRESS OF CONTRACTOR (No., street, county, St	ate and ZIP Code)	1		(X)	9A. AMENDMENT OF SOLICIT	ATION NO.	
JENNELL L. WILLIAMS, INC.					9B. DATED (SEE ITEM 11)		
45 SCOTTDALE RD					10A. MODIFICATION OF CON NRC-28-07-262	TRACT/ORDER NO	D.
LANSDOWNE PA 190502325							
DDE 024308897	FACILITY CODE			х	10B. DATED (SEE ITEM 13) 09-28-2007		
	EM ONLY APPLIES TO A	AME	NDMENTS OF SC	DLIC	ITATIONS		
13. THIS ITEM AF	TO REFLECT THE ADMINISTRATIVE CH.		TIONS OF CONT O. AS DESCRIB	ED I	N ITEM 14.		
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PUI	RSUANT TO AUTHORITY OF:	,					
	R 52.217-9 Option to E ilateral; Incremental			he C	ontract		
. IMPORTANT: Contractor 🛛 is not,	is required to sign this docume	nt and	return 0	copie	s to the issuing office.		
DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by	UCF section headings, including solicitation				O. EIGHT		
except as provided herein, all terms and conditions of the document reference	enced in Item 9A or 10A, as heretofore char	-					
A. NAME AND TITLE OF SIGNER (Type or print)		J	AME AND TITLE OF CONTRA effrey R. Mitch ontragting Offi	ell	OFFICER (Type or print)		
5B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. U		N	totat to	16C. DATE	
(Signature of person authorized to sign)		\downarrow	(signatule o	f Contre	cling Officer)	07-06	5-2009
NSN 7540-01-152-8070 PREVIOUS EDITION NOT USABLE	UNSI REVIEW C	\mathbf{V}	M (STAND. Prescrit	ARD FORM 30 (F ed by GSA - FAR (REV. 10-83) 48 CFR) 53.243

.

• .

NRC-28-07-262 Modification No. 8 Page 2 of 2

The purpose of this modification is to (1) exercise Option Year 2 of the contract, thereby extending the period of performance of the contract from September 30, 2009 to September 30, 2010 (2) increase the ceiling amount of the contract by \$95,129.68 from \$186,356.12 to \$281,485.80 (3) increase the amount obligated by \$16,000.00 from \$186,356.12 to \$202,356.12. Accordingly, the contract is modified as follows:

ید. ۱۹۰۹ -

(1) Refer to Section B.2 entitled, "CONSIDERATION AND OBLIGATION – DELIVERY ORDERS (JUN 1988)", paragraphs (a) and (b), first sentence are deleted in their entirety and substituted with the following in lieu thereof:

"(a) The total estimated amount of this contract (ceiling) for the products/services ordered, delivered, and accepted under this contract is \$281,485.80.

(b) The amount presently obligated with respect to this contract is \$202,356.12"

(2) Refer to Section B.5 entitled, "DURATION OF CONTRACT PERIOD (MAR 1987) ALTERNATE 2 (MAR 1987)", delete paragraph in its entirety and substitute with the following in lieu thereof:

"This contract shall commence on October 1, 2007 and will expire on September 30, 2010. The term of this contract may be extended at the option of the Government for an additional 2 1-year options."

A summary of obligations from the date of award through the date of this action is provided as follows:

TOTAL FY07 OBLIGATIONS:	\$14,000.00
TOTAL FY08 OBLIGATIONS:	\$95,541.52
TOTAL FY09 OBLIGATIONS:	\$92,814.60

CUMULATIVE TOTAL OF OBLIGATIONS: \$202,356.12

This modification obligates FY09 funds in the amount of \$16,000.00.

All other terms and conditions of the subject contract remain unchanged.