

2. AMENDMENT/MODIFICATION NO. MOD 1	3. EFFECTIVE DATE See Block 16c.	4. REQUISITION/PURCHASE REQ. NO. NMS-04-014	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Attn: TWB-10-B10M Contract Management Center #3 Washington DC 20555-0001		7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS TWB-10-B10M Washington, DC 20555-0001	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE INC 6220 CULEBRA RD SAN ANTONIO TX 782385100	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-02-04-014 T016
		10B. DATED (SEE ITEM 13) 07-29-2009
CODE		FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 95515355288 JC: F1012 BOC: 252A APPN: 31X0200
FFS: 5509R158 \$157,128

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.232-22
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See continuation page 2.

DUNS

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Valerie M. Whipple Contracting Officer
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA BY	16C. DATE SIGNED 8/11/09

TEMPLATE - ADM001

CUNSI REVIEW COMPLETE

ADM002

The purpose of this modification is to incrementally fund the task order by \$157,128, from \$60,000 to \$217,128:

Accordingly, the following changes are hereby made:

1. Section B. CONSIDERATION AND OBLIGATION—COST PLUS FIXED FEE (JUN 1988), paragraph (c) is deleted in their entirety and replaced with the following:

- (c) The amount presently obligated with respect to this order is **\$217,128**, of which the sum of [REDACTED] represents the estimated reimbursable costs, and of which [REDACTED] represents the fixed fee. The Contractor shall not be obligated to incur costs above this ceiling/obligated amount unless and until the Contracting Officer shall increase the amount obligated. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

A summary of obligations under this task order, from date of award through this modification, is given below:

Total FY09 obligation amount: \$217,128

This modification obligate \$157,128 in FY09 funds.

All other terms and conditions under this task order remain unchanged.