

2. AMENDMENT/MODIFICATION NO. M005	3. EFFECTIVE DATE August 10, 2009	4. REQUISITION/PURCHASE REG. NO. 03-08-066M005 & 006 08/18/2009	5. PROJECT NO.(if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ULTRA-NET, LLC 2750 KILLARNEY DR 207-C WOODBRIIDGE VA 221924124 CODE 137571720 FACILITY CODE	(X)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. GS06F0396Z NRC-DR-03-08-066
		10B. DATED (SEE ITEM 13) 04-02-2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.217-7 Option for Increased Quantity-Separately Priced Change the NRC Project Officer - Revise Section C.7

E. IMPORTANT: Contractor is not, is required to sign this document and return 02 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification number 05 is to Exercise the Option for Separately Priced Line Items for Optional Tasks 6 - Database Structural Analysis and Task 7 - FISMA Security Requirements for the total ceiling price of \$252,723.15 and \$45,464.15, respectively. The deliverable schedule for these tasks is modified so that the due dates will be mutually agreed upon by Ultra Tech and NRC and documented in the NRC approved project plan. This modification also changes the NRC Project Officer from Ms. Chutima Taylor to Ms. Amy Hsu.

Please see page 2 for specific changes made to this delivery order.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Beauford White</i> Managing Director	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Monique B. Williams Contracting Officer
15B. CONTRACTOR/OFFEROR <i>Beauford White</i> (Signature of person authorized to sign)	15C. DATE SIGNED 8/31/09
15D. UNITED STATES OF AMERICA BY <i>Monique B. Williams</i> (Signature of Contracting Officer)	15E. DATE SIGNED 8/31/2009

NSN 7540-01-152-8070
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADM002 **SUNSI REVIEW COMPLETE** **ADM002**

Accordingly, the contract is modified as follows:

1. On page 2, Section A.4 Price/Cost Schedule, the effective date for Tasks 6 and 7 is August 10, 2009 per e-mail dated August 9, 2009 to [REDACTED] Exercise the following optional line items:
 - a. Task 6: Database Structure Analysis for \$252,723.15; and
 - b. Task 7: FISMA Security Requirements for \$45,464.15
2. In Statement of Work – Modification No. 04 revise the Deliverables Schedule for Tasks 6 and 7 remove the due dates. These dates will be mutually agreed upon by the Contractor and NRC Project Officer and included in the approved Project Plan.

Deliverables and Schedule

TASK 6 – Database Structural Analysis Report

SOW Task #	Deliverable	Working Days After Task Award (T6)
6.1	a) Database Structural Analysis Report <ol style="list-style-type: none">a. Identification of unused objects: tables, columns, stored procedures, indexesb. Identification of referential integrity enforcement and associated data cleanupc. Identification of structures to be normalized b) PowerBuilder Analysis Report <ol style="list-style-type: none">a. List of Unused Functionality currently supported by PowerBuilderb. List of 'hard coded' values and associations and recommended solutionsc. List of Unused or 'commented out' code	To Be Determined
6.2	Oversight of the Development and Implementation of Improved New Data Model	To Be Determined

TASK 7 – FISMA Security Requirements

SOW Task #	Deliverable	Working Days After Task Award (T7)
7	Security Initiative Report. This report will identify each NRC-provided security initiative, the recommended technical solution for each, and the RPS	To Be Determined

3. On page 20, Section C.7 Project Officer Authority replace the Project Officer, item (a) – Ms. Chutima Taylor with the following:

Name: Ms. Amy Hsu
NRR/PMDA/FMB/CMT
Amy.hsu@nrc.gov

Address: U.S. Nuclear Regulatory Commission
One White Flint North
11555 Rockville Pike
Mail Stop: 13 D5
Washington, DC 20555

All other terms and conditions remain unchanged.