

2. AMENDMENT/MODIFICATION NO. M012
 3. EFFECTIVE DATE September 23, 2009
 4. REQUISITION/PURCHASE REQ. NO. 33-07-358T016M012
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts, CMB3
 Attn: Manon Butt, 301-492-3629
 Mail Stop TWB-01-B10M
 Washington, DC 20555
 7. ADMINISTERED BY (If other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Mail Stop TWB-01-B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 OAO CORPORATION
 Attn: Patricia Gagliemo-Prior
 5290 Shawnee Road
 Alexandria VA 22312
 CODE 074830209 FACILITY CODE
 (X) 9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. GS35F4524G NRC-DR3307358T016
 10B. DATED (SEE ITEM 13) 09-26-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A No Funding

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority) Bilateral Modification
 X

E. IMPORTANT: Contractor is not, is required to sign this document and return ² copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 Reference Task Order 16, Consolidated Publishing to the NRC Website, under Delivery Order DR-33-07-358.
 The purpose of this modification is to extend the period of performance, increase the ceiling, revise the price schedule, and change the task order manager, as described on the following page.

NRC Project Officer: Jeffrey Bartlett, 301-415-0243; email Jeffrey.Bartlett@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) PATRICIA GAGLIEMO-PRIOR SR. CONTRACTS MANAGER	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Elen Jernell Contracting Officer
15B. CONTRACTOR/OFFEROR <i>Patricia Gagliemo-Prior</i> (Signature of person authorized to sign)	15C. DATE SIGNED 9/23/09
16B. UNITED STATES OF AMERICA BY <i>Elen Jernell</i> (Signature of Contracting Officer)	16C. DATE SIGNED 9/23/09

TEMPLATE - ADM001 SUNSI REVIEW COMPLETE OCT 02 2009 ADM002

Reference Task Order 16, Consolidated Publishing to NRC Web Site, under Delivery Order DR-33-07-358.

The purpose of this modification is to (1) extend the period of performance of this task order, (2) increase the task order ceiling, (3) revise the price schedule, and (4) change the task order manager, as follows:

1. The period of performance end date of this task order is extended from September 25, 2009, to September 25, 2010, an extension of one year, in order to continue the effort under this task order during option year two of Delivery Order DR-33-07-358. The revised period of performance is from September 26, 2007, through September 25, 2010.
2. Increase the ceiling of this task order by \$151,422.79, from \$295,181.49 to \$446,604.28.
3. Replace the existing price schedule with the attached revised price schedule, dated September 15, 2009, listing labor categories, hourly rates, and estimated labor hours, for a total estimated ceiling amount of \$446,604.28.
4. Change the task order manager from Joan Hoffman to Paula Garrity. Section H. Task Order Manager, of Task Order 16's Statement of Work, is revised to read "The manager for this Task Order is Paula Garrity, 301-415-5960, paula.garrity@nrc.gov."

This modification does not obligate any funding. The obligated amount remains unchanged at \$287,834.68.

Summary - Total Obligations by Job Code Number (no change):

F1014 FSME	\$31,995.36
F1043 NMSS	\$8,000.00
J7033 OPA	\$50,000.00
R1143 NSIR	\$15,000.00
J7034 SECY	\$51,834.32
N6454 RES	\$54,614.00
J5607 NMSS/MOX	\$2,500.00
J5607A NMSS/MOX	\$3,500.00
J5625 NMSS	\$12,181.00
F1133 FSME	\$8,000.00
N7422 SECY	\$35,000.00
N7420 OPA	\$13,000.00
R1176 NSIR	\$2,210.00
Total	\$287,834.68

All other terms and conditions of the subject task order remain unchanged.