


## 5.2 Emergency Preparedness Program Milestone and Implementation Schedule



- (A) COLA Emergency Plan submittal.
- (B) Establish construction site Emergency procedures.
- (C) Purchase necessary construction Emergency Program materials (radios, vehicles).
- (D) Train personnel for construction site evacuation.
- (E) Emergency evacuation plan for construction site implemented upon commencement of construction activities.
- (F) Base Mat pour commence safety related work.
- (G) Develop Emergency preparedness procedural criteria for new Units.
- (H) Fuel on site.
- (I) Procedures submitted 180 days prior to fuel load.
- (J) Full Participation Exercise objectives submitted 180 days prior to Exercise.
- (K) Full Participation Exercise.
- (L) ITAAC closure.
- (M) Fuel Load.

