



BEFORE THE UNITED STATES  
ATOMIC ENERGY COMMISSION



In the Matter of )  
 )  
Consolidated Edison Company )  
of New York, Inc. )  
(Indian Point Station, Unit No. 2) )

Docket No. 50-247

PETITION REQUESTING EXTENSION  
OF  
COMPLETION DATE



Pursuant to Section 50.55 (b) of the Commission's regulations, Consolidated Edison Company of New York, Inc., Applicant in the above-captioned proceeding, hereby requests that the latest completion date for its Indian Point Station, Unit No. 2 specified in Provisional Construction Permit No. CPPR-21 (as previously extended by orders of the Commission dated May 19, 1969, May 12, 1970 and April 26, 1971) be further extended from December 1, 1971 to March 1, 1972.

Because of licensing delays due primarily to the contested nature of the proceeding, the duration of

8110300206 711027  
PDR ADOCK 05000247  
G PDR

the pending proceeding is uncertain, leading Applicant  
to ask for an appropriate extension.

CONSOLIDATED EDISON COMPANY  
OF NEW YORK, INC.

By William J. Cahill, Jr.  
William J. Cahill, Jr.  
Vice President

Subscribed and sworn to  
before me this 26 day of  
October, 1971.

Clotilde M. Regazzi  
Notary Public

**CLOTILDE M. REGAZZI**  
Notary Public, State of New York  
No. 41-8523650 Queens County  
Cert. filed in New York County  
Commission Expires March 30, 1972