

50-241

October 20, 1971

Note to H. L. Price

INDIAN POINT UNIT NO. 2 HEARING

Yesterday we received 39 additional, difficult questions from Roisman (Citizens Committee for the Protection of the Environment) primarily on Emergency Core Cooling System adequacy. We plan to try to respond to these latter questions (with the help of the applicant and DRS) by the time of the November 1, 1971 hearing resumption, but this may be very difficult to do in a satisfactory way.

Original Signed by  
Peter A. Morris

P. A. Morris

Attachments:

- 1. Memo: Muller to PAM
- 2. Questions - Roisman
- 3. Memo: DeYoung to HDenton
- 4. Memo: PAMorris to Case
- 5. Ltr PAM to Con Ed

cc: w/o attach  
 C. K. Beck  
 M. M. Mann  
 S.H. Hanauer  
 C.L. Henderson  
 H. Shapar  
 E.G. Case  
 L. Rogers

Distribution:  
 Supple  
 DR Reading  
 DRL Reading  
 P.A. Morris

*hearing*

OFFICE ▶	DRL <i>[Signature]</i>				
SURNAME ▶	PAMorris:th	8111180045 711020 ADOCK 05000247			
DATE ▶	10/20/71				

OCT 19 1971

R. G. DeYoung, Assistant Director for PWR's, DRL(2)

CONSOLIDATED EDISON COMPANY (INDIAN POINT 2) - DOCKET NO. 50-247

The enclosed memorandum from our Region I (Newark) Office, on the subject facility, is forwarded in accordance with our memorandum of October 14, 1971, to Dr. Morris.

Original signed by  
R. H. Engelken  
R. H. Engelken, Assistant Director  
for Inspection and Enforcement  
Division of Compliance

Enclosure:  
As Stated

cc: P. A. Morris, DRL w/encl.  
D. R. Muller, DRL w/encl.  
J. P. O'Reilly, CO:I, w/o encl.  
E. J. Brunner, CO:I, w/o encl.

OFFICE ▶	<i>JFK</i> <sup>FIN</sup> CO	CO				
SURNAME ▶	FJNolan:mm <i>JGKepples</i>	<i>RHEngelken</i>				
DATE ▶	10/19/71	10/19/71				



UNITED STATES  
ATOMIC ENERGY COMMISSION

DIVISION OF COMPLIANCE  
REGION I  
970 BROAD STREET  
NEWARK, NEW JERSEY 07102

201 645-

OCT 13 1971

James G. Keppler, Chief, Reactor Inspector and Enforcement Branch  
Division of Compliance, HQ

CONSOLIDATED EDISON COMPANY  
INDIAN POINT 2  
DOCKET NO. 50-247


All items contained on the list of items requiring completion prior to Compliance's recommending issuance of a Core Loading - Subcritical Testing License, forwarded in your memo to D. R. Muller, DRL on September 28, 1971, have been completed with the following exceptions: (Item numbers relate to the referenced memo.)

Item 11. Pipe insulation within containment is 95 percent complete. All outstanding pipe insulation activities are below the 95' level. The major portion of this work was intentionally delayed to permit pipe movement measurements during plant heatup following core loading. The licensee has cleaned and sealed the area above the 95' level.

Item 14. The licensee letter to DRL dated October 8, 1971 requested changes in the FSAR. This letter contains several significant changes to the FSAR which, based on the results of the October 1, 1971 meeting with Con Ed and regulatory personnel, Region I assume are acceptable.

Upon acceptance of items 11 and 14 by DRL, Compliance, Region I, recommends that the Indian Point No. 2 Core Loading - Subcritical Testing License be issued.

IS/LK 11/2/71  
WLS  
RHE  
JPK/Staff  
JBN  
DEW  
CO: I: GLM

  
James P. O'Reilly  
Director