

Distribution:  
 Cong. Relations (2)  
 OGC Files  
 Docket File ←  
 RL Reading  
 DR Reading  
 RPB-1 Reading  
 H. L. Price  
 R. S. Boyd  
 Conner, OGC  
 N. M. Blunt

MAY 26 1969

Docket No. 50-247

Mr. Edward J. Bauser  
 Executive Director  
 Joint Committee on Atomic Energy  
 Congress of the United States

Dear Mr. Bauser:

The Atomic Energy Commission has issued an Order Extending the Completion Date for Consolidated Edison Company of New York, Inc.'s Indian Point Nuclear Generating Unit No. 2. In lieu of the completion date of June 1, 1969, as specified previously in Provisional Construction Permit No. CPPR-21, the latest completion data has been extended to June 1, 1970.

The Order, two copies of which are enclosed for the information of the Committee, has been transmitted to the Office of the Federal Register for publication.

Sincerely,

Original Signed by C. K. Beck



Harold L. Price  
 Director of Regulation

Enclosure:  
 Order Extending Completion Date, CPPR-21

bcc: Chairman Seaborg (2)  
 Commissioner Ramey  
 Commissioner Johnson  
 Commissioner Costagliola  
 Secretariat (2)

8111200332 690526  
 PDR ADOCK 05000247  
 U PDR

OCR  
 5/23/69

OFFICE ▶	RL:RPB-1	RL:RPB-1	RL:RPB-1	OGC	DRL	DR
SURNAME ▶	Blunt:lm	KC mm Kniel/McCoy	Muller/Boyd	Morris	Morris	Price
DATE ▶	5/14/69	5/16/69 5/16/69	5/16/69 5/16/69	5/21/69	5/17/69	5/17/69