

Docket No. 50-247

NOV 17 1971

Commissioner of Commerce
State of New York
New York State Department
of Commerce
112 State Street
Albany, New York 12207

Dear Sir:

The Atomic Energy Commission has issued an order extending the construction completion date for Consolidated Edison Company of New York, Inc.'s Indian Point Nuclear Generating Unit No. 2. In lieu of the completion date of December 1, 1971, as specified in our April 26, 1971 letter to Consolidated Edison for Provisional Construction Permit No. CPER-21, as amended, the latest completion date has been extended to March 1, 1972.

A copy of the Order, which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.


Sincerely,

Original signed by R. C. DeYoung *for*

Peter A. Morris, Director
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

DISTRIBUTION:

Docket File 
AEC PDR
Local PDR
PWR-1 R/F
DRL R/F
DR R/F
RCDeYoung R/F
NBrown R/F

8111191023 711117
PDR ADDCK 05000247
P PDR

CRESS	AD:PWR	PWR-1	PWR-1	AD:PWR		
T6013, R05	<i>mm</i>	<i>mm</i>	<i>DRM</i>	<i>DRM</i>		<i>Stat</i>
11/1/71	NBrown:bv	Kniel	Muller	DeYoung		
SURNAME						
DATE	11/8/71	11/8/71	11/17/71	11/17/71		