

Docket No. 50-247

APR 26 1971

Commissioner of Commerce
State of New York
New York State Department
of Commerce
112 State Street
Albany, New York 12207

Dear Sir:

The Atomic Energy Commission has issued an order extending the construction completion date for Consolidated Edison Company of New York, Inc.'s Indian Point Nuclear Generating Unit No. 2. In lieu of the completion date of June 1, 1971, as specified in our May 12, 1970 letter to Consolidated Edison for Provisional Construction Permit No. CPPR-21, as amended, the latest completion date has been extended to December 1, 1971.

A copy of the Order, which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed by
Peter A. Morris
Peter A. Morris, Director
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

DISTRIBUTION:

Docket File
AEC PDR
PWR-1 R/F
RL R/F
DR R/F
RCDeYoung R/F
NBrown R/F

811200133 710426
PDR ADOCK 05000247
A PDR

GRESS OFFICE ▶	AD:PWR	PWR-1	PWR-1	AD:PWR		
T5 R05	<i>NB</i>	<i>K</i>	<i>M</i>	<i>De</i>		
jh SURNAME ▶	NBrown :jh	Kniel	Muller	DeYoung		
DATE ▶	4/15/71	4/20/71	4/21/71	4/21/71		

State