

MAY 12 1970

Docket No. 50-247

Commissioner of Commerce  
State of New York  
New York State Department  
of Commerce  
112 State Street  
Albany, New York 12207

Dear Sir:

The Atomic Energy Commission has issued an Order Extending the Completion Date for Consolidated Edison Company of New York Inc.'s Indian Point Nuclear Generating Unit No. 2. In lieu of the completion date of June 1, 1970, as specified in our May 19, 1969 letter to Consolidated Edison for Provisional Construction Permit No. CPPR-21, the latest completion date has been extended to June 1, 1971.

A copy of the Order, which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed by  
Peter A. Morris

Peter A. Morris, Director  
Division of Reactor Licensing

Enclosure:  
Order Extending Construction  
Completion Date

Distribution:  
AEC Pub. Doc. Room  
Docket File ✓  
PWR-1 Reading  
RL Reading  
DR Reading  
R. C. DeYoung  
N. M. Blunt

8111200401 700512  
PDR ADOCK 05000247  
A PDR

OFFICE ▶	RL:PWR <i>mb</i>	PWR-1 <i>KK</i>	PWR-1 <i>Muller</i>	RL:PWR <i>DeYoung</i>	RL <i>M</i>	
SURNAME ▶	Blunt:lm	Kniel	Muller	DeYoung	Morris	
DATE ▶	5/4/70	5/5/70	5/5/70	5/6/70	5/9/70	