

2. AMENDMENT/MODIFICATION NO. M014 3. EFFECTIVE DATE 1-20-2010 4. REQUISITION/PURCHASE REQ NO ADM-07-414 OIS-001 12/16/2009 5. PROJECT NO (if applicable)

6. ISSUED BY CODE 3100 U.S. Nuclear Regulatory Commission
Div. of Contracts, CMB1
Attn: Manon Butt, 301-492-3629
Mail Stop: TWB-01-10M
Washington, DC 20555

7. ADMINISTERED BY (if other than Item 6) CODE 3100 U.S. Nuclear Regulatory Commission
Div. of Contracts
Mail Stop: TWB-01-10M
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

PHACIL, INC.

991 US HIGHWAY 22 WEST STE 200
BRIDGEWATER NJ 088072957

9A. AMENDMENT OF SOLICITATION NO. (X) 9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-07-414 OIS-001 10B. DATED (SEE ITEM 13) X 11-06-2007

CODE DUN054885111 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) See next page Obligate \$:98,643.15

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral Modification, FAR 52.212-4(c) Contract Terms and Conditions - Commercial Items - Changes

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Reference Task Order OIS-001 under Contract NRC-10-07-414.
The purpose of this modification is to increase the task order ceiling, and to add incremental funding, as described on the following page.

NRC Project Officer: Catherine Blakeney, 301-415-1491, Catherine.Blakeney@nrc.gov
Task Order Manager: Audrey Rivas, 301-415-2189, Audrey.Rivas@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 6A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Mr. Sascha Medina, President

15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)

15C. DATE SIGNED 1/20/2010

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King, Contracting Officer

16B. UNITED STATES OF AMERICA BY Alba Sanchez (Signature of Contracting Officer)

16C. DATE SIGNED 1-20-10

TEMPLATE - ADMOD SUNSI REVIEW COMPLETE JAN 21 2010 ADMOD

Reference Task Order OIS-001 under Contract NRC-10-07-414.

The purpose of this modification is to (1) increase the task order ceiling, and (2) add incremental funding, as follows:

1. Increase the ceiling of Task Order OIS-001 by \$195,696.75, from \$572,485.28 to \$768,182.03.

An estimated price schedule showing Option Year Two, as well as the total task order ceiling, is attached.

The period of performance of Task Order OIS-001 is from November 6, 2007 through September 20, 2010.

2. Add incremental funding in the amount of **\$198,643.15**, thereby increasing the obligated amount from \$569,538.88 to \$768,182.03.

Accounting and Appropriation Data – NRC-10-07-414, OIS-001:

B&R: 010-15-5G1-344 JCN: J1076 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070585 **Obligate \$56,437.00**
(for OIS-10-002 and OIS-10-003)

B&R: 010-15-5F1-340 JCN: J1275 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070574 **Obligate \$116,442.15**
(for OIS-10-001 and OIS-10-004)

B&R: 010-15-5G1-344 JCN: J1076 BOC: 252A APPNO: 31X0200.010
FFS Commitment No. 10070593 **Obligate \$25,764.00**
(for OIS-10-005)

The following is a summary of obligations from the date of award through the date of this action:

JCN:	J1275	J1076	J1278	J1163	J1272	Total
Award	\$10,000.00	\$22,000.00	\$10,000.00			\$42,000.00
Mod 1	\$17,560.00	\$120,000.00	\$17,560.00			\$155,120.00
Mod 2				\$10,000.00		\$10,000.00
Mod 3	\$40,973.00					\$40,973.00
Mod 4				\$11,617.00		\$11,617.00
Mod 5				(\$5,403.00)	\$17,560.00	\$12,157.00
Mod 6		\$55,382.76			\$12,000.00	\$67,382.76
Mod 7					\$17,793.60	\$17,793.60
Mod 8		\$19,276.40				\$19,276.40
Mod 9	\$19,276.40					\$19,276.40
Mod 10		\$29,656.00				\$29,656.00
Mod 11	\$28,628.32					\$28,628.32
Mod 12		\$29,656.00				\$29,656.00
Mod 13	\$38,552.80	\$47,449.60				\$86,002.40
Mod 14	\$116,442.15	\$82,201.00				\$198,643.15
Totals	\$271,432.67	\$405,621.76	\$27,560.00	\$16,214.00	\$47,353.60	\$768,182.03

Total Obligations \$768,182.03

This modification obligates FY 2010 funds in the amount of \$198,643.15.

Summary:

FY08 Obligations: \$271,867.00
 FY09 Obligations: \$297,671.88
 FY10 Obligations: \$198,643.15

Total Obligations: \$768,182.03

All other terms and conditions of the subject task order remain unchanged.