

50-286

DISTRIBUTION

- AEC PDR
- Local PDR
- Docket
- DRL Reading
- PWR-4 Reading
- RCDeYoung
- RRossi
- ASchwencer
- NBrown (2)
- CHale

Docket No. 50-286

FEB 16 1972

Consolidated Edison Company  
of New York, Inc.  
ATTN: William J. Cahill, Jr.  
Vice President  
4 Irving Place  
New York, New York 10003

Gentlemen:

In letters dated August 13, 1971 and November 10, 1971, we indicated to you that additional information was required for us to complete our safety evaluation of Indian Point 3. Recent communications with members of your staff have revealed delays in your construction schedule and your schedule for responding to our information requests. These delays in your schedule make it necessary that we revise our review schedule.

Consistent with your schedule that calls for responses to our information requests in March and June of 1972, fuel loading in December 1973, and commercial operation by June 1974, our revised review schedule will provide for an ACRS meeting in September 1972 and issuance of our Safety Evaluation in October 1972. Please advise us by March 2, 1972 if this schedule is not in agreement with your current plans. If it is not, we will need your current estimates to plan our safety review.

Sincerely,

Original signed by  
R. C. DeYoung

R. C. DeYoung, Assistant Director  
for Pressurized Water Reactors  
Division of Reactor Licensing

cc: Leonard N. Trosten, Esq.  
LeBoeuf, Lamb, Leiby & MacRae  
1821 Jefferson Street, N.W.  
Washington, D. C. 20036

8111110120 720216  
PDR ADOCK 05000247  
P PDR

OFFICE ▶	DRL:PWR-4	DRL:PWR-4	DRL:AD/PWRs			
SURNAME ▶	CHale:emp	ASchwencer	RCDeYoung			LB
DATE ▶	2/16/72	2/16/72	2/16/72			

**DISTRIBUTION**  
**AEC PDR**  
**Local PDR**  
**Docket**  
**DRL Reading**  
**PWR-4 Reading**  
**RCDeYoung**  
**RRossi**  
**ASchwencer**  
**NBrown (2)**  
**CHale**

Docket No. 50-286

Consolidated Edison Company  
of New York, Inc.  
ATTN: William J. Cahill, Jr.  
Vice President  
4 Irving Place  
New York, New York 10003

Gentlemen:

In letters dated August 13, 1971 and November 10, 1971, we indicated to you that additional information was required for us to complete our safety evaluation of Indian Point 3. Recent communications with members of your staff have revealed delays in your construction schedule and your schedule for responding to our information requests. These delays in your schedule make it necessary that we revise our review schedule.

Consistent with your schedule that calls for responses to our information requests in March and June of 1972, fuel loading in December 1973, and commercial operation by June 1974, our revised review schedule will provide for an ACRS meeting in September 1972 and issuance of our Safety Evaluation in October 1972. Please contact us if this revised review schedule creates any significant problems for you.

Sincerely,

R. C. DeYoung, Assistant Director  
for Pressurized Water Reactors  
Division of Reactor Licensing

cc:  
Leonard N. Trosten, Esq.  
LeBoeuf, Lamb, Leiby & MacRae  
1821 Jefferson Street, N. W.  
Washington, D. C. 20036

OFFICE ▶	DRL:PWR-4	DRL:PWR-4	DRL:AD/PWRs		
SURNAME ▶	CHale:emp <i>A</i>	ASchwencer <i>AS</i>	RCDeYoung <i>RC</i>		
DATE ▶	2/15/72	2/15/72	2/15/72		