

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-286

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request, dated July 19, 1972, for an extension of the completion date specified by the Atomic Energy Commission in Provisional Construction Permit No. CPPR-62, for construction of a 3025 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 3, at the applicant's site on the Hudson River in the village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 (b) of the Commission's regulations:

IT IS HEREBY ORDERED THAT the latest completion date is extended from September 1, 1972 to March 1, 1974.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by A. Giambusso

A. Giambusso, Deputy Director
for Reactor Projects
Directorate of Licensing

Date of Issuance:

AUG 14 1972

811120565 780815
PDR ADOCK 05000286
A PDR