

Distribution:

Docket

AEC PDR

PWR-1 R/F

RP R/F

Licensing Asst (2)

AUG 14 1972

Docket No. 50-286

Dr. William E. Seymour
Staff Coordinator
New York State Atomic Energy Council
New York Department of Commerce
112 State Street
Albany, New York 12207

Dear Dr. Seymour:

The Atomic Energy Commission has issued an Order extending the construction completion date for Consolidated Edison Company of New York, Inc.'s Indian Point Nuclear Generating Unit No. 3. In lieu of the completion date of September 1, 1972, as specified in Provisional Construction Permit No. CPPR-62, the latest completion date has been extended to March 1, 1974.

A copy of the Order, which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original signed by

D. B. Vassallo

D. Vassallo, Chief

Pressurized Water Reactors Branch No. 1

Directorate of Licensing

Enclosure:

Order Extending Construction
Completion Date

8111120571 720814
PDR ADOCK 05000286
A PDR

CRESS T2088 7/31/72	OFFICE ► AD:PWR SBachrach 8/17/72	PWR-1 CHale 8/2/72	PWR-1 DVassallo 8/2/72			State
---------------------------	--	--------------------------	------------------------------	--	--	-------