

**Stephen B. Bram**  
Vice President

Consolidated Edison Company of New York, Inc.  
Indian Point Station  
Broadway & Bleakley Avenue  
Buchanan, NY 10511  
Telephone (914) 737-8116

May 11, 1988

Re: Indian Point Unit No. 2  
Docket 50-247

Document Control Desk  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555


SUBJECT: Cable Separation Verification

Be advised that our date for completion of a walkdown of the 480 volt power supply cables is now scheduled for May 31, 1988 rather than April 30, 1988. The delay of one month is due to a change in plans. Originally the walkdown had been predicated upon verifying cable routing as depicted in Engineering drawings. We have since determined that this task can be accommodated more completely and thoroughly by the development of "as-built" sketches at the Station which will then be furnished to Electrical Engineering for evaluation.

Thus, although an additional month has been factored into the schedule, the revised procedure will also permit an Engineering evaluation of current "as-built" conditions, now estimated to be completed by June 30, 1988. This evaluation was not included in the original timetable.

If you have any questions on this matter, contact Jude G. Del Percio, Manager, Regulatory Affairs.

Very truly yours



8805240027 880511  
PDR ADOCK 05000247  
P DCD

A001  
1/0

cc: Mr. William Russell  
Regional Administrator - Region I  
U.S. Nuclear Regulatory Commission  
475 Allendale Road  
King of Prussia, PA 19406-1498

Ms. Marylee M. Slosson, Project Manager  
Project Directorate I-1  
Division of Reactor Projects I/II  
U.S. Nuclear Regulatory Commission  
Mail Stop 14B-2  
Washington, DC 20555

Senior Resident Inspector  
U.S. Nuclear Regulatory Commission  
P.O. Box 38  
Buchanan, NY 10511

Mr. E. Wenzinger, Chief  
Projects Branch No. 2  
Division of Reactor Projects  
U.S. Nuclear Regulatory Commission  
475 Allendale Road  
King Of Prussia, PA 19406-1498