

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., has filed a request dated January 25, 1972, for an extension of the latest completion date granted by Atomic Energy Commission letter dated November 17, 1971, specified in Provisional Construction Permit No. CPPR-21, as amended, for construction of a 2758 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 2, at the applicant's site on the Hudson River in the Village of Buchanan, Westchester County, New York. Good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

It is hereby ordered that the latest completion date is extended from March 1, 1972 to July 1, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by R. C. DeYoung

Richard C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Date of Issuance: FEB 14 1972

8111040716 720214
PDR ADOCK 05000247
P PDR