

## Processing Schedule for NJ Agreement

Event	Event Time	Elapsed Time Weeks	Anticipated Date	Planned Due Date
<b>Part 1 – Review of the Request for the Agreement (24 weeks lapse time – no unresolved issues)</b>				
Receipt of draft request	0	0	x	x
Team concludes completeness review	3	3	x	x
A completeness comment letter mailed	3	6	x	x
Receipt of formal request	8	14	x	10/21/09
Team review of formal request finished <sup>1</sup>	8	22		1/28/09
PM completes Commission Paper, including draft staff assessment and FR Notice	2	24	2/13/09	3/17/09
<b>Part 2 - FR publication &amp; public comment period (16 weeks lapse time – no unresolved issues)</b>				
NRC Offices concur on Commission Paper <sup>2</sup>	3	27	3/17/09	4/3/09 (4/6/09 at latest)
EDO sends Paper to Commission	2	29	4/15/09	4/22/09
Commission approves publication	2	31	4/29/09	Between 5/6-13/09
First publication in FR	1	32	5/13/09	No later than 5/20/09
Public comment period ends	4	36	6/12/09	No later than 6/19/09
PM analyzes comments; completes final assessment and Commission paper <sup>3</sup>	4	40	7/10/09	7/2/09
<b>Part 3 - Final processing and Commission approval (13 weeks lapse time)</b>				
NRC Offices concur on final assessment and paper <sup>2</sup>	3	43		7/24/09
EDO signs paper	2	45	8/5/09	8/19/09
Commission SRM approving Agreement	4	49	9/2/09	9/9/09
Effective date of Agreement <sup>3</sup>	4	53	9/30/09	9/30/09

<sup>1</sup>presumes no unresolved issues

<sup>2</sup>presumes two week office concurrence

<sup>3</sup>shortened to two weeks in order to finalize by 9/30/09