

Franke, Mark

From: Chou, Rich *RS*
Sent: Thursday, January 21, 2010 12:21 PM
To: Morrissey, Thomas
Cc: Franke, Mark; Sykes, Marvin; Ninh, Son; Reyes, Rogerio; Lake, Louis; Chou, Rich
Subject: RE: CTR Level II Schedule

Tom:

Thank you very much. I keep ask them to provide me an accurate or at least adequate schedule for me to do the inspection planning. Originally, they do not want to provide me any schedule because they said that they do not have any repair planning yet. Finally, I do receive this schedule. As I forwarded this schedule to all of you previously, I stated that the schedule was not very accurate because the startup date is March 28 or 30 and Lou Lake told me that the top management told him that the startup date is on May sometime. So, I knew that was a lot of difference.

This problem can be fixed only by you and Crystal River top management. Yes, we will keep it in the house only for ourselves if you get a more accurate schedule.

From: Morrissey, Thomas *RS*
Sent: Thursday, January 21, 2010 11:44 AM
To: Chou, Rich
Cc: Franke, Mark; Sykes, Marvin; Ninh, Son; Reyes, Rogerio; Lake, Louis
Subject: RE: CTR Level II Schedule

Rich,
I talked with Sid Powel regarding getting you/us a more accurate schedule of activities for our planning purposes. The schedules you have been getting are not close. I know they are keeping it close to the vest for business reasons on how long it will take to repair. All they said at the PNSC yesterday regarding the schedule is that they were behind. After the meeting, Roger was told by the presenter that Rx Startup would most likely be in June. I will also touch base with upper management on the need to get the most accurate schedule to you/us for the purpose of planning. When we do get a more accurate schedule, we need to keep the information inhouse since we do not release shutdown/startup information.

Thanks
Tom

From: Chou, Rich *RS*
Sent: Thursday, January 21, 2010 10:30 AM
To: Lake, Louis
Cc: Franke, Mark; Sykes, Marvin; Ninh, Son; Morrissey, Thomas; Reyes, Rogerio; Chou, Rich
Subject: FW: CTR Level II Schedule

Lou:

it looks like the root cause analysis is delayed to 2/14/2010. The detension is also delayed to start on 2/6/2010 instead of the previous schedule of 1/30/2010.

From: Goering, Calvin [mailto:CALVIN.GOERING@pgnmail.com]
Sent: Thursday, January 21, 2010 8:15 AM
To: Chou, Rich
Cc: Powell, Sid
Subject: FW: CTR Level II Schedule

Sorry I forgot the attachment!

Cal Goering
CR3 CRT Project Scheduler
352-563-2943 Ext 4186

From: Goering, Calvin
Sent: Wednesday, January 20, 2010 5:20 PM
To: 'rich.chou@nrc.gov'
Cc: Powell, Sid
Subject: CTR Level II Schedule

Per your Request.

Cal Goering
CR3 CRT Project Scheduler
352-563-2943 Ext 4186