

ArevaEPRDCPEm Resource

From: BRYAN Martin (EXT) [Martin.Bryan.ext@areva.com]
Sent: Friday, April 30, 2010 4:27 PM
To: Tesfaye, Getachew
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 278, FSAR Ch. 5, Supplement 2

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the eight questions in RAI No. 278 on February 27, 2010. A revised schedule for technically correct and complete responses was provided on April 9, 2010. Since additional time is needed for AREVA to have an opportunity to interact with NRC on the response, an updated schedule is provided in this e-mail.

The schedule for technically correct and complete responses to the questions has been revised as provided below.

Question #	Response Date
RAI 278 — 05.02.03-20	May 26, 2010
RAI 278 — 05.02.03-21	May 26, 2010
RAI 278 — 05.02.03-22	May 26, 2010
RAI 278 — 05.02.03-23	May 26, 2010
RAI 278 — 05.03.02-7	May 26, 2010
RAI 278 — 05.03.02-8	May 26, 2010
RAI 278 — 05.03.02-9	May 26, 2010
RAI 278 — 05.03.02-10	May 26, 2010

Sincerely,

Martin (Marty) C. Bryan
U.S. EPR Design Certification Licensing Manager
AREVA NP Inc.
Tel: (434) 832-3016
702 561-3528 cell
Martin.Bryan.ext@areva.com

From: BRYAN Martin (EXT)
Sent: Friday, April 09, 2010 4:04 PM
To: 'Tesfaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); ROMINE Judy (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 278, FSAR Ch. 5, Supplement 1

Getachew,

AREVA NP Inc. provided a schedule for technically correct and complete responses to the eight questions in RAI No. 278 on February 27, 2010. To allow time for AREVA to discuss the responses with the NRC, a revised schedule is provided in this e-mail.

The schedule for technically correct and complete responses to the questions has been revised as provided below.

Question #	Response Date
RAI 278 — 05.02.03-20	April 30, 2010
RAI 278 — 05.02.03-21	April 30, 2010
RAI 278 — 05.02.03-22	April 30, 2010
RAI 278 — 05.02.03-23	April 30, 2010
RAI 278 — 05.03.02-7	April 30, 2010
RAI 278 — 05.03.02-8	April 30, 2010
RAI 278 — 05.03.02-9	April 30, 2010
RAI 278 — 05.03.02-10	April 30, 2010

Sincerely

Martin (Marty) C. Bryan
 Licensing Advisory Engineer
 AREVA NP Inc.
 Tel: (434) 832-3016
Martin.Bryan@areva.com

From: BRYAN Martin (EXT)
Sent: Saturday, February 27, 2010 10:48 AM
To: 'Tefaye, Getachew'
Cc: DELANO Karen V (AREVA NP INC); BENNETT Kathy A (OFR) (AREVA NP INC); ROMINE Judy (AREVA NP INC); KOWALSKI David J (AREVA NP INC)
Subject: Response to U.S. EPR Design Certification Application RAI No. 278, FSAR Ch. 5

Getachew,

Attached please find AREVA NP Inc.'s response to the subject request for additional information (RAI). The attached file, "RAI 278 Response US EPR DC" states that complete answers cannot be currently provided for the eight questions.

The following table provides the page(s) in the response document, "RAI 278 Response US EPR DC" containing the response to each question.

Question #	Start Page	End Page
RAI 278 — 05.02.03-20	2	2
RAI 278 — 05.02.03-21	3	3
RAI 278 — 05.02.03-22	4	4
RAI 278 — 05.02.03-23	5	5
RAI 278 — 05.03.02-7	6	6
RAI 278 — 05.03.02-8	7	7
RAI 278 — 05.03.02-9	8	8
RAI 278 — 05.03.02-10	9	9

The schedule for a technically correct and complete response to these questions is provided below.

Question #	Response Date
RAI 278 — 05.02.03-20	April 9, 2010
RAI 278 — 05.02.03-21	April 9, 2010
RAI 278 — 05.02.03-22	April 9, 2010
RAI 278 — 05.02.03-23	April 9, 2010
RAI 278 — 05.03.02-7	April 9, 2010
RAI 278 — 05.03.02-8	April 9, 2010
RAI 278 — 05.03.02-9	April 9, 2010
RAI 278 — 05.03.02-10	April 9, 2010

Sincerely,

Martin (Marty) C. Bryan
Licensing Advisory Engineer
AREVA NP Inc.
Tel: (434) 832-3016
Martin.Bryan.ext@areva.com

From: Tesfaye, Getachew [mailto:Getachew.Tesfaye@nrc.gov]
Sent: Monday, September 14, 2009 3:37 PM
To: ZZ-DL-A-USEPR-DL
Cc: Davis, Robert; Downey, Steven; Terao, David; Roy, Tarun; Colaccino, Joseph; ArevaEPRDCPEm Resource
Subject: U.S. EPR Design Certification Application RAI No. 278 (3466, 3506),FSAR Ch. 5

Attached please find the subject requests for additional information (RAI). A draft of the RAI was provided to you on August 17, 2009, and discussed with your staff on September 14, 2009. Draft RAI Question 05.03.02-8 was modified as a result of that discussion. The questions in this RAI are considered potential open items for Phases 2 and 3 reviews. As such, the schedule we have established for your application assumes technically correct and complete responses prior to the start of Phase 4 review. For any RAI question that cannot be answered prior to the start of Phase 4 review, it is expected that a date for receipt of this information will be provided so that the staff can assess how this information will impact the published schedule.

Thanks,
Getachew Tesfaye
Sr. Project Manager
NRO/DNRL/NARP
(301) 415-3361

Hearing Identifier: AREVA_EPR_DC_RAIs
Email Number: 1370

Mail Envelope Properties (BC417D9255991046A37DD56CF597DB710600F9B1)

Subject: Response to U.S. EPR Design Certification Application RAI No. 278, FSAR Ch. 5, Supplement 2
Sent Date: 4/30/2010 4:26:38 PM
Received Date: 4/30/2010 4:26:40 PM
From: BRYAN Martin (EXT)

Created By: Martin.Bryan.ext@areva.com

Recipients:

"DELANO Karen V (AREVA NP INC)" <Karen.Delano@areva.com>

Tracking Status: None

"ROMINE Judy (AREVA NP INC)" <Judy.Romine@areva.com>

Tracking Status: None

"BENNETT Kathy A (OFR) (AREVA NP INC)" <Kathy.Bennett@areva.com>

Tracking Status: None

"KOWALSKI David J (AREVA NP INC)" <David.Kowalski@areva.com>

Tracking Status: None

"Tesfaye, Getachew" <Getachew.Tesfaye@nrc.gov>

Tracking Status: None

Post Office: AUSLYNCMX02.adom.ad.corp

Files	Size	Date & Time
MESSAGE	5255	4/30/2010 4:26:40 PM

Options

Priority: Standard

Return Notification: No

Reply Requested: No

Sensitivity: Normal

Expiration Date:

Recipients Received: