

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

BPA NO. 1. CONTRACT ID CODE PAGE 1 OF 2

2. AMENDMENT/MODIFICATION NO. M003
 3. EFFECTIVE DATE 5/26/10
 4. REQUISITION/PURCHASE REQ. NO. ADM-09-393
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Attn: James Leedom
 Mail Stop: TWB-01-B10M
 Washington, DC 20555
 7. ADMINISTERED BY (If other than Item 6) CODE 3100
 U.S. Nuclear Regulatory Commission
 Div. of Contracts
 Mail Stop: TWB-01-B10M
 Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 3LINKS TECHNOLOGIES, INC
 8701 GEORGIA AVE
 SUITE 705
 SILVER SPRING MD 209103713
 CODE 015229300 FACILITY CODE
 9A. AMENDMENT OF SOLICITATION NO. (X)
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-10-09-393 Modification No. 3
 10B. DATED (SEE ITEM 13) X 02-26-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) This Modification Does Not Obligate Funding
 DUNS# 015229300
 FFS# ADM-09-393

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. Including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to revise Section C.12 - Project Officer Authority of the contract.
 See page two (2) for details.

The current contract ceiling shall remain unchanged at \$2,131,096.64. The total contract ceiling shall remain unchanged at \$3,243,229.96. Option Period #1 shall expire on February 28, 2011 with one additional option period remaining.
 All other terms and conditions shall remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 James Leedom
 Contracting Officer
 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)
 15C. DATE SIGNED
 16B. UNITED STATES OF AMERICA BY *James Leedom* (Signature of Contracting Officer)
 16C. DATE SIGNED 5/26/10

Contract NRC-10-09-393 is hereby modified as follows:

- 1. Section C.12 Project Officer Authority is hereby revised as follows:

Primary Project Officer: Danita Stenberg, 301-415-5166
e-mail: Danita.Stenberg@nrc.gov

11555 Rockville Pike
Mail Stop: T-6-G-1
Rockville, MD 20852

Alternate Project Officer: Christine Kundrat, 301-415-6130
e-mail: Christine.Kundrat@nrc.gov

11555 Rockville Pike
Mail Stop: T-6-G-1
Rockville, MD 20852

Alternate Project Officer: George Lopez, 301-415-7225
e-mail: George.Lopez@nrc.gov

11555 Rockville Pike
Mail Stop: T-6-E-20
Rockville, MD 20852

2. Funding Summary:

Basic Award:	\$ 283,335.48
Modification No. 1:	\$ 606,575.00
Modification No. 2:	\$1,241,186.16
Modification No. 3:	\$ <u>0.00</u>
Total Obligations:	\$2,131,096.64