

## **PMFermiCOLPEm Resource**

---

**From:** Olson, Bruce  
**Sent:** Wednesday, July 28, 2010 8:02 AM  
**To:** 'Randall D Westmoreland'; Craig D Tylenda  
**Cc:** LaGory, Kirk E.; Fringer, John; FermiCOL Resource  
**Subject:** Conference Call Notes--Monday, July 26, 2010--2:00 PM  
**Attachments:** Conference call notes bao rev-07-26-10.doc

Let's plan on going through the conference call notes at the next call on Monday, August 2, 2010 at 2:00 PM, so we all have a good understanding of the status of the different action items that are identified.

If the graphics technical specialists are not able to confer earlier, we may use this time to discuss those issues in some detail on Monday as well as consistency of some land cover acreage numbers presented in the Environmental Report.

A new call-in number will be provided in the near future for the conference call.

Thanks.....

Bruce Olson  
Environmental Project Manager  
NRO/DSER/RAP3  
301-415-3731

**Hearing Identifier:** Fermi\_COL\_Public  
**Email Number:** 806

**Mail Envelope Properties** (AB7F52B9BFE4CE4EAFCD1B45F02BEA4F3E93AF7F03)

**Subject:** Conference Call Notes--Monday, July 26, 2010--2:00 PM  
**Sent Date:** 7/28/2010 8:01:39 AM  
**Received Date:** 7/28/2010 8:01:42 AM  
**From:** Olson, Bruce

**Created By:** Bruce.Olson@nrc.gov

**Recipients:**

"LaGory, Kirk E." <lagory@anl.gov>  
Tracking Status: None  
"Fringer, John" <John.Fringer@nrc.gov>  
Tracking Status: None  
"FermiCOL Resource" <FermiCOL.Resource@nrc.gov>  
Tracking Status: None  
"Randall D Westmoreland" <westmorelandr@dteenergy.com>  
Tracking Status: None  
"Craig D Tylenda" <tylendac@dteenergy.com>  
Tracking Status: None

**Post Office:** HQCLSTR02.nrc.gov

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	672	7/28/2010 8:01:42 AM
Conference call notes bao rev-07-26-10.doc		49658

**Options**

**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**

## Conference Call for the Fermi 3 COL Environmental Review

Thursday, July 26, 2010, 2:00 PM Eastern Time

### Purpose

To discuss the status of RAIs and other items related to the Fermi 3 COL Environmental Review

### Participants

U.S. Nuclear Regulatory Commission (NRC): Bruce Olson

Argonne National Laboratory (Argonne): Kirk LaGory

Detroit Edison: Craig Tylenda

### Summary of Discussions and Associated Action Items

The summary of discussions during the conference call is presented below. Action items are identified below as **[ACTION ITEM]**.

#### Section 106 Process

- The Fermi 1 and 3 Section 106 forms are being reviewed by NRC OGC and are close to being ready to submit to the SHPO **[ACTION ITEM]**. NRC hopes to get feedback from the SHPO in two weeks after submittal. Detroit Edison is considering moving forward with Fermi 1 demolition as part of the Fermi 2 operating plant activities, regardless of the development of Fermi 3.

#### RAIs

- Detroit Edison submitted responses to a number of unresolved RAIs on July 9, 2010. The EIS review team is evaluating these responses and feedback is being developed for submittal to Detroit Edison as soon as possible **[ACTION ITEM]**.
- Appendix B of the July 9, 2010 RAI response transmittal letter provided the schedule for remaining RAI responses. Tylenda believes the response schedule provided in Appendix B is still valid.
- RAI responses and ER changes related to DCD rev 7 will be submitted by Detroit Edison on August 31 2010 **[ACTION ITEM]**. Tylenda believes these responses will be available on that date.
- Detroit Edison will provide input-output files for HH5.4.2-1, HH5.4.4-1, and HH5.4.3-3 on August 31 2010 **[ACTION ITEM]**. Tylenda believes these responses will be available on that date.
- GE1.2-3. Detroit Edison expects the DOE waste contract to be complete soon. Detroit Edison will upload the contract information to Argonne's ftp site when available **[ACTION ITEM]**. NRC provided Detroit Edison with the information needed for the EIS.
- HH5.4.3-3. There will not be a change to the MEI dose related to changes in site layout. Detroit Edison will make modifications to the ER to address the effects on the MEI dose associated with changes in DCD rev 7 by August 31 2010 **[ACTION ITEM]**. Tylenda believes these changes will be available on that date.

- SE4.4.2-1. A response to the request for correspondence documentation was not provided in the last submittal. Detroit Edison will check status **[ACTION ITEM]**.
- GE2-2. Detroit Edison is working on developing black and white figures for use in the EIS. A schedule has not been determined yet for production of these figures. A conference call was held on July 16 2010 to discuss technical details. Several new examples were provided to Argonne for review, but these are still not of adequate quality for publication. Detroit Edison will attempt to schedule a conference call to discuss and develop a plan to resolve technical issues related to presentation graphics **[ACTION ITEM]**.
- USACE1 and 2. Detroit Edison has discussed these RAIs with the USACE in several conference calls. Although comments were presented verbally by the USACE, Detroit Edison would like this feedback presented in writing **[ACTION ITEM]**. A schedule for responding to the USACE RAIs has not been developed by Detroit Edison **[ACTION ITEM]**.

#### Section 404 Permitting

- Detroit Edison has conferred with MDNRE on the 404 permit application and to discuss a path forward for inclusion of that information in the EIS. A pre-application meeting with MDNRE and USACE is scheduled for Friday, July 30 2010 from 10:00 AM to 2:00 PM in Lansing, MI to discuss the Joint Permit Application **[ACTION ITEM]**. Detroit Edison will look into the possibility of Argonne and NRC participating via conference call **[ACTION ITEM]**.
- A schedule for completion of the responses to USACE RAIs has not been developed **[ACTION ITEM]**.

#### EIS Schedule

- NRC has removed the Fermi EIS schedule from the public website. The schedule will be developed once the status and schedule for delivery of all needed information has been established **[ACTION ITEM]**.

#### Unresolved Issues from Previous Calls

- Detroit Edison has not yet received a jurisdictional determination on their wetland delineation report. This topic must be discussed with the USACE **[ACTION ITEM]**.
- Detroit Edison is working on a mitigation strategy for wetland impacts **[ACTION ITEM]**. That strategy will be fleshed out as part of the 404 permit process. Feedback from the MDNRE or USACE could result in some changes from the strategy presented in the EIS.
- Detroit Edison will meet with GE Hitachi to discuss DCD rev 7 and advise NRC on status of the transition plan to become Reference COL (RCOL) for the ESBWR **[ACTION ITEM]**.

#### Future Calls Planned

- Friday, July 30, 2010, 10:00 AM ET (possible): MDNRE and USACE
- Monday, August 2 , 2010, 2:00 PM ET- Agenda: July 26 2010 notes &/or Graphics