

Global Laser  
Enrichment

# NRC Management Meeting

September 2010



# Presentation Agenda

Organization


Project Update

Licensing Progress


Upcoming Licensing Milestones



# GLE Organization (Design and Construction)



# GLE Organization (Operations)



# Strategic Objectives

Phase I:

*Technology Validation...*

- ✓ Technology Acquisition
- ✓ Initiate Test Loop Operations
- ✓ Complete Commercial Facility Pre-Conceptual Design
- ✓ Submit Commercial Facility License Application



# Strategic Objectives

Phase II:

*Commercial Facility Validation...*

- CF process optimization
- Regulatory approval - critical procurement activities
- Engineering Design for all systems
- NRC License Approval
- Conditional contracts

# Strategic Objectives

Phase III:

*Construct and Operate a Commercial Facility...*

- Detailed Design
- Construction
- Supply Chain
- Equipment Manufacturing
- Commercial Operation

# Licensing Progress

Completed RAI Responses – March 2010

Submitted Revision 1 to License Application – March 2010

Submitted Revision 1 to ISA Summary – June 2010

Participated in ASLB Scheduling telecon – August 2010





# Upcoming Licensing Milestones

Resolve open items from RAIs – Oct 2010

Submit Revision to License App, ISA Summary,  
Associated Plans – Oct 2010

Responses to ASLB questions - April 2011

Complete Geotechnical Survey – March 2011

Support Hearing – 3<sup>rd</sup> quarter 2011

NRC license expected – 4<sup>th</sup> quarter 2011



Global Laser  
Enrichment

# Questions and Discussion

