

R. R. Sgarro
Manager-Nuclear Regulatory Affairs

PPL Bell Bend, LLC
38 Bomboy Lane, Suite 2
Berwick, PA 18603
Tel. 570.802.8102 FAX 570.802.8119
rsgarro@pplweb.com



September 22, 2010

ATTN: Document Control Desk
U.S. Nuclear Regulatory Commission
Washington, DC 20555-0001

**BELL BEND NUCLEAR POWER PLANT
BBNPP PLOT PLAN CHANGE COLA
SUPPLEMENT SCHEDULE UPDATE
BNP-2010-239 Docket No. 52-039**

- References:
- 1) T. L. Harpster (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission (NRC), BNP-2010-117, "May 2010 BBNPP Schedule Update", dated May 7, 2010 (ML101340552)
 - 2) T. L. Harpster (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-175, "July 2010 BBNPP Schedule Update", dated July 16, 2010 (ML102030025)
 - 3) R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-202, "BBNPP Plot Plan Change COLA Supplement: Part 3 (ER) Section 4.5 Status: Part 3 (ER) Section 7.1 and Part 2 (FSAR) Section 6.4", dated September 8, 2010 (ML102570071)
 - 4) R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-231, "Clarification of Schedule for COLA Part 11 Reports", dated September 10, 2010

In References 1, 2, 3, and 4, PPL Bell Bend, LLC (PPL) provided the NRC with schedule and schedule update information related to the intended revision of the Bell Bend Nuclear Power Plant (BBNPP) footprint within the existing project boundary which has been characterized as the Plot Plan Change (PPC). As the NRC staff is aware, the plant footprint relocation will result in changes to the Combined License Application (COLA) and potentially to new and previously responded to Requests for Additional Information (RAIs).

Accordingly, PPL has committed to provide the NRC with COLA supplements, consisting of revised COLA sections and associated RAI responses/revisions, as they are developed. These COLA supplements will only include the changes related to that particular section of the COLA and will not include all conforming COLA changes. Conforming changes for each supplement necessary for other COLA sections will be integrated into the respective COLA supplements and provided in accordance with the schedule, unless the supplement has already been

D102
NRO

submitted. In the latter case, the COLA will be updated through the normal internal change process. The revised COLA supplements will also include all other approved changes since the submittal of Revision 2 of the BBNPP COLA. All COLA supplements and other approved changes will ultimately be incorporated into the next full COLA revision.

In References 1, 2, 3, and 4, forecast dates were provided and updated for various COLA sections. The following table identifies the COLA section, forecast date, and new submittal dates for the respective plot plan change supplements:

COLA Part	Sub-Section	Title	Forecast Date	Revised Submittal Date
2	1.1	Introduction (Introduction and General Description of the Plant)	9/22/10	10/27/10
2	2.1	Geography and Demography	9/22/10	10/27/10
2	15	Transients and Accident Analysis	9/22/10	Note 1
3	2.4.2	Aquatic Ecology	9/22/10	10/20/10
3	3.1	External Appearance and Plant Layout	9/22/10	10/27/10
3	3.5	Radwaste Systems and Source Terms	9/22/10	10/20/10
11	11K	Aquatic Ecology (coincident with Environmental Report 2.4.2)	9/22/10	10/20/10

Note 1: The schedule for revising and submitting the plot plan change FSAR 15.0.3 supplement is currently under development. This schedule will be submitted to the staff by October 29, 2010.

In Reference 2, PPL committed to provide the plot plan change supplemental information for COLA Part 2 Final Safety Analysis Report (FSAR) Section 9.4, Air Conditioning, Heating Cooling and Ventilation Systems, by September 22, 2010. Our review of the relocation of the plant footprint did not identify and necessary changes to Section 9.4 of the BBNPP FSAR. This item is closed.

There are two new regulatory commitments in this letter:


1. Provide the COLA supplements to the NRC by the identified Revised Submittal Dates, as indicated in the above table.
2. Provide a schedule for submittal of FSAR 15.0.3 supplement by October 29, 2010.

If you have any questions, please contact the undersigned at 570.802.8102.

I declare under penalty of perjury that the foregoing is true and correct.

Executed on September 22, 2010

Respectfully,

A handwritten signature in black ink, appearing to read "Rocco R. Sgarro". The signature is written in a cursive style with a large, prominent initial "R".

Rocco R. Sgarro

RRS/kw

cc: Mr. Michael Canova
Project Manager
U.S. Nuclear Regulatory Commission
11555 Rockville Pike
Rockville, MD 20852

Mr. Marc Dapas
Acting Regional Administrator
U.S. Nuclear Regulatory Commission
Region I
475 Allendale Road
King of Prussia, PA 19406-1415

Ms. Stacey Imboden
Project Manager
U.S. Nuclear Regulatory Commission
11555 Rockville Pike
Rockville, MD 20852