

2. AMENDMENT/MODIFICATION NO. M004	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Adelis M Rodriguez, 301-492-3623 Mail Stop TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than Item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop TWB-01-B10M Washington, DC 20555	CODE 3100

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SOUTHWEST RESEARCH INSTITUTE INC 6220 CULEBRA RD SAN ANTONIO TX 782385100 CODE 007936842 FACILITY CODE	(X)	9A. AMENDMENT OF SOLICITATION NO
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO NRC-41-09-011 T007
	X	10B. DATED (SEE ITEM 13) 09-30-2009

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Obligate: \$35,000 B&R: 0-5515-355-288 JC: F1109 BOC: 252A APPN: 31X0200 FFS: 5510R201

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.102(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF Mutual Agreement of Both Parties
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including specific contract subject matter where feasible.)

See Page 2 of the modification.

DUNS: 007936842

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>R.B. Kalmbach</i> R.B. Kalmbach, Executive Director, Contracts	15B. CONTRACTOR OFFICE <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 9/29/2010	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Valerie M. Whipple Contracting Officer	16B. UNITED STATES OF AMERICA <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 9/28/10
--	--	--------------------------------------	---	---	------------------------------------

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

OCT 04 2010

ADM002

The purpose of this modification is (1) to revise the Statement of Work to add Subtask 3(b) Revise SEIS in response to OGC comments received on the Moore and Nichols Ranch SEISs, (2) to increase the level of effort of the task order by 430 hours from 2,383 to 2,813 hours, (3) to increase the total task order ceiling by \$45,070, from \$302,613 to \$347,683, (4) to provide incremental funding in the amount of \$35,000, which increases the task order obligated amount from \$302,613 to \$337,613, and (5) to extend the period of performance through December 31, 2010.

Accordingly, the following change is hereby made:

1. Section A CONSIDERATION AND OBLIGATION—COST PLUS FIXED FEE (JUN 1988), Paragraphs (a) and (c) are hereby deleted in their entirety and replaced with the following:

- (a) The total estimated cost to the Government for full performance of this contract is **\$347,683**, of which the sum of **\$325,561** represents the estimated reimbursable costs, and of which **\$22,122** represents the fixed fee.

- (c) The amount currently obligated by the Government with respect to this contract is **\$337,613**, of which the sum of **\$315,491** represents the estimated reimbursable costs, and of which **\$22,122** represents the fixed fee.

2. The following language is added to the end of Section 4.2 of the statement of work entitled "Task 3: Prepare and submit final SEIS"

Subtask 3(b): Revise SEIS in Response to OGC Comments

The Contractor shall revise the internal preliminary final SEIS based on comments received from the Office of the General Counsel. This work shall include drafting responses to OGC comments on the preliminary final SEIS including Appendix B, NRC's response to public comments received on the draft SEIS and providing technical support in the development of responses as requested.

3. The following language is added to the end of Section 7.0 of the statement of work entitled: "Level of effort"

TASK 3(b): Respond to OGC Internal Review Comments

The estimated level of effort for Task 3(b) is approximately 0.16 FTE.

3. Section 11.0 of the statement of work entitled: "Period of Performance" is revised to read as follows:

The period of performance of this task order is on or about October 1, 2009 and will expire on December 31, 2010. The deliverables and schedule for work conducted under this task order are summarized in Appendix A to this description.

A summary of obligations under this order, from date of award through this modification, is given below:

FY'09 obligation amount: \$164,455

FY'10 obligation amount: \$173,158

Cumulative total of NRC obligations to date: \$337,613

This modification obligates \$35,000 in FY'10 funds.

All other terms and conditions of this task order remain unchanged.