

Ziev, Tracey

From: Cline, Leonard *RI*
Sent: Tuesday, April 13, 2010 3:50 PM
To: Lew, David
Cc: Burritt, Arthur; Schroeder, Daniel; Welling, Blake; Cline, Leonard; OHara, Timothy; Conte, Richard; Ennis, Rick
Subject: Salem Unit 1 AFW piping Update

Progress on the UTs of the Salem Unit 1 AFW piping has been slowed by the rain. They will probably not complete the UTs until tomorrow, but may still be able to complete the FEA before the end of the day tomorrow (4/14). At the latest PSEG expects to complete the FEA for the Unit 1 piping by Thursday (4/15).

There are no other significant updates for this issue at this time.