

R. R. Sgarro  
Manager, Nuclear Regulatory Affairs

PPL Bell Bend, LLC  
38 Bomboy Lane, Suite 2  
Berwick, PA 18603  
Tel. 570.802.8102 FAX 570.802.8119  
[rrsgarro@pplweb.com](mailto:rrsgarro@pplweb.com)



November 8, 2010

ATTN: Document Control Desk  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555-0001

**BELL BEND NUCLEAR POWER PLANT  
SCHEDULE UPDATE FOR  
ENVIRONMENTAL REQUESTS FOR  
ADDITIONAL INFORMATION TE 2.4-6,  
TE 2.4-7, STO 2.1-1, AE 4.3-2, TE 4.3-1,  
TE 4.3-2, TE 4.3-4, TE 4.3-7, TE 4.3-8,  
TE 4.3-10 AND AE 5.3-1  
BNP-2010-292      Docket No. 52-039**

- References:
- 1) R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2009-217, "Response to Environmental Requests for Additional Information, Second Submittal", dated August 10, 2009 (ML092470486)
  - 2) T. L. Harpster (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-117, "May 2010 BBNPP Schedule Update", dated May 7, 2010 (ML101340552)
  - 3) R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-155, "Submittal of BBNPP RAI Schedule Information", dated August 4, 2010 (ML102230149)
  - 4) R. R. Sgarro (PPL Bell Bend, LLC) to U.S. Nuclear Regulatory Commission, BNP-2010-246, "BBNPP Plot Plan Change COLA Supplement Schedule Update", dated September 28, 2010 (ML102780283)

The purpose of this letter is to specify the additional time required to finalize the responses to Environmental Requests for Additional Information (RAIs) TE 2.4-6, TE 2.4-7, STO 2.1-1, AE 4.3-2, TE 4.3-1, TE 4.3-2, TE 4.3-4, TE 4.3-7, TE 4.3-8, TE 4.3-10, and AE 5.3-1.

Reference 3 indicated that PPL's responses to RAIs AE 4.3-2, TE 4.3-1, TE 4.3-2, TE 4.3-4, TE 4.3-7, TE 4.3-8, and TE 4.3-10 would be provided coincident with the plot plan change supplement for ER Section 4.3, which was specified as November 8, 2010 in Reference 2. This submittal is now planned to be transmitted by March 16, 2011.

Reference 4 indicated that PPL's responses to RAIs TE 2.4-6, TE 2.4-7 and a partial response to STO 2.1-1 would be provided coincident with the plot plan change supplement for ER Section 2.4.1, which was specified as November 17, 2010. This submittal is now planned to be transmitted by December 8, 2010.

D102  
NRO

The response to RAI AE 5.3-1 was provided in Reference 1. In an August 18, 2009, teleconference PPL agreed to revise the AE 5.3-1 response to add quantity of maintenance dredging material. The revised AE 5.3-1 response is planned to be transmitted by December 1, 2010.

This letter creates new commitments to submit TE 2.4-6, TE 2.4-7, STO 2.1-1, AE 4.3-2, TE 4.3-1, TE 4.3-2, TE 4.3-4, TE 4.3-7, TE 4.3-8, TE 4.3-10, and AE 5.3-1 by the dates identified above.

If you have any questions, please contact the undersigned at 570-802-8102.

Respectfully,



Rocco R. Sgarro

RRS/kw

cc: Mr. Michael Canova  
Project Manager  
U.S. Nuclear Regulatory Commission  
11555 Rockville Pike  
Rockville, MD 20852

Mr. William Dean  
Regional Administrator  
U.S. Nuclear Regulatory Commission  
Region I  
475 Allendale Road  
King of Prussia, PA 19406-1415

Ms. Stacey Imboden  
Senior Project Manager  
U.S. Nuclear Regulatory Commission  
11555 Rockville Pike  
Rockville, MD 20852

Dr. Donald Palmrose  
Senior Project Manager  
U.S. Nuclear Regulatory Commission  
11555 Rockville Pike  
Rockville, MD 20852