

2. AMENDMENT/MODIFICATION NO. H002 3. EFFECTIVE DATE 12/16/2010 4. REQUISITION/PURCHASE REQ. NO. OIS-11-055 5. PROJECT NO. (if applicable) dte 11/10/10

6. ISSUED BY CODE 3100 7. ADMINISTERED BY (if other than item 6) CODE 3100  
 U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Wanda M Brown Mail Stop: TWB-01-B10M Washington, DC 20555  
 U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) EMERGENT, LLC  
 8133 LEESBURG PIKE STE 450 VIENNA VA 221822622  
 CODE 781797712 FACILITY CODE  
 (X) 9A. AMENDMENT OF SOLICITATION NO.  
 9B. DATED (SEE ITEM 11)  
 10A. MODIFICATION OF CONTRACT/ORDER NO. GS35P0153M NRC DR3310312  
 10B. DATED (SEE ITEM 13) X 12-16-2009

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) 2011-10-51-J-144 J1247 3131 31x0200.110  
 FFS# 110453  
 Obligate \$108,228.50 NAICS 443120 PSC D313

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(e).  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.217-9 Option to Extend the Term of the Contract  
 D. OTHER (Specify type of modification and authority) Bilateral Agreement (email notification date 12/15/10)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)  
 The purpose of this modification is to (1) exercise option year 1, (2) obligate funding in the amount of \$108,228.50 and (3) add alternate project officer authority.  
 see page 2-3 for modification details.

Project Officer Richard Ousley 301-415-5220 richard.ousley@nrc.gov  
 Project Officer (Alternate) Kenneth Dunbar 301-415-6797 kenneth.dunbar@nrc.gov

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Greg Christensen President	15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Joseph Widdup Contracting Officer
15B. CONTRACTOR/OFFICER 	15C. DATE SIGNED 12-17-10
15C. DATE SIGNED 12-17-10	15B. UNITED STATES OF AMERICA BY (Signature of Contracting Officer)
15C. DATE SIGNED 12/17/10	15C. DATE SIGNED 12/17/10

NPN 7840-01-157-8170

STANDARD FORM 70 (REV 10/87)

TEMPLATE - ADMDO

SUNSI REVIEW COMPLETE

DEC 23 2010

ADMDO

The purpose of this modification is to (1) exercise the first option year in accordance with FAR clause 52-217-19, entitled "Option to Extend the Term of the Contract, thereby extending the contract period of performance through December 16, 2011, (2) Make an Administrative Change to add an alternate "Project Officer Authority", and (3) provide option year funding in the amount of \$108,228.50 thereby increasing the obligation amount from \$77,851.90 to \$186,080.40.

**Accordingly, the following changes are hereby made:**

Schedule of Pricing:  
VeriSign SSL Server Digital Certificates

"Option Period 1 12/17/2010-12/16/2011, is being exercised at this time.

**Accordingly, the following clause is incorporated into the contract under SECTION A – CONTRACT CLAUSES:**

**Subsection A.8, Project Officer Authority (November 2006)**

(a) The contracting officer's authorized representative hereinafter referred to as the project officer for this contract is:

Name:	Kenneth Dunbar (Alternate)
Address:	U.S. Nuclear Regulatory Commission Mail Stop: T5-E77 11545 Rockville Pike Rockville, MD 20852
Telephone Number:	301-415-6797
Email:	Kenneth.dunbar@nrc.gov

(b) The project officer shall:

(1) Monitor contractor performance and recommend changes in requirements to the contracting officer.

(2) Inspect and accept products/services provided under the contract.

(3) Review all contractor invoices/vouchers requesting payment for products/services provided under the contract and make recommendations for approval, disapproval, or suspension.

(4) Immediately notify the Security Branch, Division of Facilities and Security (SB/DFS) (via e-mail) when a contractor employee no longer requires access authorization and return of any NRC issued badge to SB/DFS within three days after their termination.

(c) The project officer may not make changes to the express terms and conditions of this contract

**A summary of obligation for this contract from award date through the date of this action is given below:**

Total FY'10 Obligation Amount:	\$77,851.90
Total FY'11 Obligation Amount:	\$108,228.50
Cumulative Total NRC Obligations:	\$186,080.40

This modification does obligate additional funding; all other terms and conditions under this contract remain unchanged.