

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		BPA NO.	1. CONTRACT ID CODE	PAGE 1 OF 2
2. AMENDMENT/MODIFICATION NO. M004	3. EFFECTIVE DATE See Block 15c	4. REQUISITION/PURCHASE REQ. NO. RES-11-049	5. PROJECT NO. (if applicable)	
6. ISSUED BY U.S. Nuclear Regulatory Commission Div. of Contracts Attn: Adelis M. Rodriguez 301-492-3623 Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	7. ADMINISTERED BY (if other than item 6) U.S. Nuclear Regulatory Commission Div. of Contracts Mail Stop: TWB-01-B10M Washington, DC 20555	CODE 3100	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  JAMES J JOHNSON AND ASSOCIATES  7 ESSEX CT  ALAMO CA 945072205		(X) 9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-04-09-161  10B. DATED (SEE ITEM 13) 9/30/2009		
CODE		FACILITY CODE X		

### 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) B&R 2011-60-11-6-187 Job: N6743 BOC: 252A Appropriation: 31X0200.160  
DUNS: 831973545 Commitment No.: 110559 NAICS: 541690 Obligate: \$76,800.00

### 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority). THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
X C.4 FAR 52.217-7 Option For Increase Quantity-Separately Priced Line Item (MAR 1989)

D. OTHER (Specify type of modification and authority)



**E. IMPORTANT:** Contractor ☐ is not, ☒ is required to sign this document and return \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Continuation Page for Details

Contract Ceiling Including Options: \$287,200.00 (Changed)  
Total Obligated Amount: \$230,200.00 (Changed)  
Period of Performance: 9/30/2009 – 9/29/2012 (Unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) JAMES J. JOHNSON, PRESIDENT	15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jeffrey R. Mitchell/Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 1/25/11
15B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	15C. DATE SIGNED 1/24/2011

NSN 7540-01-152-8070  
PREVIOUS EDITION NOT USABLE

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA - FAR (48 CFR) 53.243

TEMPLATE - ADMOD

SUNSI REVIEW COMPLETE

ADMOD

JAN 26 2011

Contract Number: NRC-04-09-161

Modification: M004

As a result of this modification, the contract is hereby changed as follows:

- 1) Provide Incremental Funding in the amount of \$76,800.00, thereby increasing the Firm Fixed-Price Total Obligated Amount is changed From: \$153,400.00 To: \$230,200.00, an Increase Of: \$76,800.00.
- 2) Fully Fund Phase II, Option 2, thereby changing From: \$33,200.00 (Mod M002) To: \$1,800.00 an Increase Of: \$1,800.00.
- 3) Exercise and Fully Fund Phase II, Option 3 in the Original Contract Amount Of: \$35,000.00.
- 4) Increase the Level of Effort (LOE) and Contract Ceiling for Phase III, Option I by \$30,000.00 to revise all Phase I Analysis, re-submit the results in a revised template, re-analyze the soil and structure models as a result of the meeting held May 2010.
- 5) Fully Fund Phase III, Option 1, thereby changing From: \$56,000.00 (Mod M002) To: \$96,000.00 (Mod M004), an Increase Of: \$40,000.00 as \$10,000.00 Fully Funds Mod M002 and \$30,000.00 Fully Funds Mod M004.

Summary of Changes:

Contract Ceiling Including Options: \$287,200.00 (Changed)

Total Obligated Amount: \$230,200.00 (Changed)

Amount Available for Obligation: \$57,000.00